Merton Council Health and Wellbeing Board

4 October 2016

Supplementary agenda

Local integration of health and social care – APPENDIX 2
 Strategic Item



nscheduled Care Programme

Practices - agree process of priortisation

relationships and documentation

Standard operrating procedure/

Standard operating procedure/pathway for intermediate care

Information technology for sharing patient information betwee

Standard operating procedure/pathway for HARI to

Go-live of information sharing between GPs and HARI Service capacity and skill mix review

management service to HARI

ntermediate care response

GP and HARI service

heds to HARI

Collate expression of interest from GP practices

and spread across the CCG)
Work with partners to agree arrangements, role and

Send out expressions of interest to take part in the pilot to GP

Request e-frailty tool is run in each practice (providing support

Agree pilot practices with CCG (based on 'cost opportunity'

Undertake launch event/training session with pilot practices and partners (including LBM and volunatry sector)

Data sharing agreement signed off between Pilot GP practices

Practices gain verbal consent (by telephone) from idenitfied

and CLCH
MDTs and meetings established to enable multiagency

working and relationships to be developed

nd Date

Aug-16

Aug-16

Aug-16

Nov-16

Dec-16

Oct-16

Apr-16

Apr-17 Apr-17 SW

ct-16

Jul-16

Aug-16 Aug-16

Aua-16

\<u>ug-</u>16

ua-16

ep-16

RT (FED)

RT (FFD)

RT (FED)

RT (FED)

RT (FFD)

RT (FED)

RT (FED)

RT (FED)

of returns in

progress

complete

mplete

progress

n progress

Operational implementation

as required).

Octobe

March

Jan-17

MILESTONE

Project Handover into BAU

U	
Ø	
Q	
Θ	
ယ	

				QMH Referral:	S		
		Negotiation with current provider to agree location of					
			May-16	Jun-16	JB		
		Serve Notice of QMH elderly rehabilitation contract negatioate					
			May-16	May-16	DB		
		Sub-contracting arrangements regards to GP cover and				<u> </u>	
		transport	Jul-16	Jul-16	JB		
	QMH	Confirm staffing model for bed based intermediate care	Jul-16	Jul-16	JB	Short term from October 16/ long term from April 17	
			Aug-16	Aug-16	SW		
			Jul-16	Sep-16	SW		
			Oct-16	Jan-16	JB		
			Oct-16	Jan-16	SW		
			Jan-16	Mar-16	JB		
		Communications with refrerrers regarding new arrangements					
		(G. C) EBIN, E. (C) / (COLOC CIC.)	Mar-16	Mar-16	SW		
		Paediatric Urgent Care					
		Define team of clinicians for project	Jul-16	Jul-16	ML/JB/PD		$\bot\bot$
		Complete desktop analysis and report alternative models of care	Jul-16	Jul-16	ML/JB/PD		
			Aug-16	Aug-16	JB/PD		
	Ö	Understand Sutton scheme	Aug-16	Aug-16	JB/PD		
		Engage with Wandsworth CCG – explore potential for joint working		Sep-16	JB/PD		
			Sep-16	Sep-16	JB/PD		
	100		Sep-16	Oct-16	CLINICIANS		$\bot\bot$
			Oct-16	Oct-16	ALL		
		Develop model of care	Oct-16	Nov-16	CLINICIANS/JB		$\bot\bot$
			Nov-16	Nov-16	JB/PD		
			Nov-16	Nov-16	JB/PD		
		Implement new model of care for ESH	Jan-17	Jan-17			

This page is intentionally left blank