
Colliers Wood Matters Update 
 
 
 
Deed of Easement with Merton and Sainsburys 
 
 
The form of Deed of Easement for the Bridge was agreed with Sainsburys in February 2023. 
 
The form of Deed of Easement with Merton Council is still to be agreed after 18 months of negotiations. 
Merton were originally provided with the form of Deed of Easement agreed with Sainsburys, but wanted 
absolute signoff on the specification for the Bridge. We raised the concern that this could leave Clarion 
ransomed and proposed a compromised whereby Clarion would provide the specification and Merton 
would have 10 working days to approve it or provide their comments. If they failed to either provide 
comments or approve the specification within the 10 working days approval would be deemed to be 
given. 
 
We proposed this compromise to Merton on 30 October, but we have not heard back from Merton since 
then. 
 
It is important to note that the form of Deed of Easement provided to Merton was accepted by 
Sainsburys. We have offered a compromised position, but are still yet to hear back. Merton as the Local 
Planning Authority would have the power to reject any specification for the Bridge via the planning 
process in any event. 
 
 
Transfer of Land Parcels from the Environment Agency 
 
We were given the Environment Agency's solicitor's details in October 2023 and made contact shortly 
afterwards. We received a response from the Environment Agency's solicitor in November 2023 to say 
they were yet to be instructed. 
 
At the end of February we received confirmation from the Environment Agency's solicitor that they were 
now instructed. We responded raising standard enquiries and they reverted to say that they understand 
Clarion have agreed to cover their fees up to £5,000 plus VAT. The HOTs say that Clarion were to cover 
legal fees but did not state an amount. They also stated that Clarion would cover their professional fees 
up to £5,500 plus VAT.  
 
We have just sent Clarion a funds request for the £5,000 plus VAT for legal fees as agreed and 
understand Clarion are making arrangements for these to be sent over shortly. 
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