
 

 

Cabinet 
 
Date: 19 June 2023 
Subject:  Financial Report 2022/23 - Outturn  
 
Lead officer: Roger Kershaw – Finance and Digital 
 

Lead member: Councillor Billy Christie, Cabinet Member for Finance and Corporate  
Services. 
 
Recommendations: 

1. That Cabinet consider the outturn position on Capital and approve the 
Slippage  into 2022/23 and other adjustments detailed in Appendix 2C, 2C1 
and Section 7 of the report 

2. That Cabinet approve the establishment of a renewals and repairs fund of 
circa £80k for 10 years required as part of the grant conditions  for the Lawn 
Tennis Association Capital Grant of £708,650  

3. That Cabinet consider the outturn position on revenue and approve the 
proposed appropriation of the £2.392m favourable variance to reserves 

 

1 PURPOSE OF REPORT AND EXECUTIVE SUMMARY  
This report outlines the outturn position for the last financial year (2022/23) and the 
issues that arise from it. 
 

Section 2 – Summarises the revenue outturn position of the Authority. 
Section 3 – Reviews the detailed outturn position for service departments  
Section 4 – Reviews the outturn position for corporate items 
Section 5 – Provides information on Reserves 
Section 6 - Provides information on the capital outturn 
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Section 2 – REVENUE OUTTURN 2022/23 
FINAL OUTTURN       

  
Current 
Budget 
2022/23 

2022/23 
Outturn 

2022/23 
Outturn 
Variance 

  Direct Direct Direct 
  £000 £000 £000 

Department       
Corporate Services 31,652 32,823 1,171 
Children, Schools & Families 63,544 65,194 1,650 
Community & Housing 65,553 65,540 (13) 
Environment & Regeneration 14,196 19,591 5,395 
        
Net Service Expenditure 174,945 183,148 8,203 
        
Overheads (265) (217) 48 
Corporate Provisions  (5,608) (15,867) (10,259) 
Corporate Provisions - Covid Expenditure 0 46 46 
        
Total General Fund 169,072 167,110 (1,962) 
        
Business Rates including Section 31 grant (39,933) (39,933) 0 
Grants excluding Section 31 Grant (24,904) (25,334) (430) 
Covid-19 grants (262) (262) 0 
Council Tax and Collection Fund (103,973) (103,973) 0 
        
Funding (169,072) (169,502) (430) 
        
        

Net balance 2022/23 0 (2,392) (2,392) 
 

Given the favourable variance in 2022/23 arising from this, it is proposed to apply the budget 
released as set out in the following table:-  

Net balance transferred to Earmarked Reserves £000 
           
Reserves:       
Strategic Priorities Fund      2,392 
         
Net balance transferred to Earmarked Reserves       2,392 
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During 2022/23 there was a Net service expenditure adverse variance of £8.202m 
offset by a favourable variance of £10.165m in corporate provisions and a favourable 
variance of £0.430m in funding. This led to a net favourable variance of £2.392m. 
 
 
Section 3 Detailed Service Spending 
 
Corporate Services  
 

Division  
2022/23 
Current 
Budget  

2022/23 
Full year 
Actual 

Outturn 

2022/23 
Full Year 
Outturn 
Variance 

2022/23 
Full Year 
Forecast 
Variance 

(January)  

202/22 
Outturn 

Variance  

    £000   £000   £000   £000   £000  
Customers, Policy & 
Improvement  5,552 5,585 32 106 (191) 

Infrastructure & 
Technology  13,687 14,108 421 458 80 

Corporate Governance  2,379 2,487 108 24 141 
Resources  6,321 6,406 85 483 13 
Human Resources  2,289 2,643 354 98 214 
Corporate Other  1,424 1,594 170 (43) 388 
Total (Controllable)  31,652 32,823 1,170 1,125 645 

 
Overview   
  
At the end of 2022/23 Corporate Services (CS) department had an adverse variance 
of £1.170m compared to £1.125 that was forecasted at the end of January (period 10). 
The net change in variance from period 10 is an increase in overspend of £46k. The 
bulk of the overspend on IT, Comms and Marketing and HR reflected additional activity 
during the year which has been reflected in their budgets for 2023/24 going forward. 
The Directorate continues to work to reduce its dependence on Agency staff which is 
also contributing to the reported adverse variance. The Infrastructure and Technology 
Division continues to experience a shortfall in income across a range of activity (eg. 
Printing, Chaucer centre usage, Facilities etc.) which will need addressing in 2023/24. 
 
The net change in variance is made up as follows:   
(£398k) decrease – Resources  
(£74k) decrease – Customers, Policy and Improvement 
(£36k) decrease – Infrastructure & Technology 
£256k increase – Human Resources 
£213k increase – Corporate other 
£85k increase – Corporate Governance 
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Customers, Policy and Improvement - £32k adverse variance  
  
This adverse variance is offset by favourable variances primarily due to vacancies 
during the year, such as in CPI AD (£111k) and Programme Office (£80k). The 
Voluntary Sector Coordination budget also has a favourable variance of (£67k) on 
grants expenditure.  
 The Registrars service achieved a favourable variance of (£67k) due to an over 
recovery of income targets.   
 Additional favourable variances include (£29k) due to an underspend in banking costs 
for Cash Collections and (£26k) underspend in Customer Contact consultancy costs.   
  
 
 
Adverse variances for CPI are: 
 
£295k overspend on agency costs mostly in Press and Public Relations budget of 
£219k, Comms & Marketing £42k, Policy and Strategy £24k and Merton Link £11k.   
£83k overspend on employee costs for MIB #50-Project Management.  
£46k underachievement of income of which Translation services is £33k and Blue 
Badge £11k.  
 
The net favourable change in variance of outturn vs P10 for CPI of (£74k) is made up 
of the following: 
(£88k) Registrars increased income and decrease in grounds maintenance including 
some costs being capitalised for a new marquee 
(£72k) decreased telephone call charges and IT licences for Customer Contact 
(£40k) reduced agency costs for Press and public relations 
(£22k) decreased grant payments to voluntary organisations 
£83k increased staff costs for MIB #50 project management 
£30k increased Merton Link costs - £10k agency, £15k network charges 
  
  
Infrastructure & Technology - £421k adverse variance  
 
Favourable variances within the division that has helped to offset the adverse variance 
are as follows: 
(£138k) underspend in IT licences, (£116k) overachievement of Post services income, 
(£67k) overachievement of income and (£30k) underspend on employee costs within 
Translation services, (£44k) underspend in Facilities for employee costs, (£20k) 
underspend in Safety Services supplies and services and (£14k) underspend in energy 
conservation works. 
 
Adverse variances include: 
 £109k overspend on agency costs across the following service teams. IT service 
delivery £44k, Commercial Services £29k, £32k Facilities management. 
£107k overspend on Electricity for CS buildings 
£32k overspend in IT Telecoms telephone costs 
£53k overspend on paper costs for Printing Services 
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£528k underachievement in income across the following service teams. £179k print 
recharges, £143k PDC (Chaucer centre), £102k Facilities management, £49k Client 
financial affairs, £42k Facilities corporate contracts. 
 
The net change in variance from P10 of (£36k) decrease in overspend includes the 
following: 
(£43k) increased income in Transactional services 
(£62k) decrease in Security costs 
(£29k) decrease in corporate cleaning costs 
(£16k) decrease in civic centre repairs and maintenance costs 
(£14k) decrease in energy conservation works costs 
£31k increased IT service delivery costs – £21k IT licences, £10k staff costs 
£28k increased staff costs within Commercial services 
 
 
Corporate Governance – £108k adverse variance  
  
The adverse variance is primarily due to an £80k overspend on agency costs - £22k 
within Legal Services and £58k – AD for Corporate Governance. Other adverse 
variances are £48k Land Charges fees, £35k overspend legal charges for Information 
Governance and £22k local election room hire costs. 
 
Favourable variances helping to offset above adverse variances are (£35k) 
underspend in members allowances and (£66k) net increase in LBM legal services 
income of which (£40k) is an underspend in legal fees.  
 
The reasons for £85k adverse movement in variance for outturn vs January include 
£57k increased agency costs - £30k for AD and £28k Information team; £48k increased 
Local land charges fees and £35k increased internal legal hard charges for Information 
Governance. 
 
 
Resources – £85k adverse variance  
  
This adverse variance is being partly offset by (£232k) underspend in employee costs 
of which (£114k) is within the Local taxation support team, Treasury and insurance 
(£83k) and Director of CS (£36k).  
Other favourable variances include: (£170k) over achievement of income from central 
government for benefits administration, (£11k) net underspend in Sutton Shared Bailiff 
service and (£20k) underspend in the purchase card project. 
Adverse variances within Resources include: £130k overspend on agency and 
recruitment costs within Chief Exec for new directorates staffing, £185k overspend 
within Corporate Accountancy of which £117k is for agency, £86k banking costs, £77k 
external audit fee; £93k overspend on consultancy costs for E5 upgrade, £52k 
overspend within Local taxation service for staff costs and £28k overspend within 
Budget management for agency costs.   
  
The main reason for the favourable change in variance of (£398k) between outturn 
and P10 is due to (£273k) underspend in bailiff staff costs and (£141k) increase in 
local tax collection. 
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Human Resources – £354k adverse variance  
  
This adverse variance is primarily due to £108k agency cover in place against the AD 
budget and £124k relating to the HR Transactions budget for the shared payroll system 
and iTrent client team charges from Kingston. 
Additional adverse variances consist of £52k overspend on apprentices, £27k under 
recovery of income for Kickstart programme and £14k overspend within Occupational 
Health on medical fees. 
  
The net increase in adverse variance from P10 to year end of £256k includes: £172k 
increase in external Payroll service cost, £63k increase in apprenticeship costs, £37k 
decreased income from schools buyback, £27k decreased income for Kickstart 
Programme, offset by (£53k) decrease in L&D staff costs.   
 
Corporate Items - £170k adverse variance  
  
The majority of the variance on the Corporate Items budget is due to Housing Benefit 
Rent subsidy net overspend of £898k, offset by favourable variances in Coroners court 
income overachievement of (£267k), Redundancy underspend of (£255k), Legal 
charges underspend of (£154k) and (£56k) income for services to CHAS during the 
Transitional period. 
 
The increased adverse variance from P10 is mainly due to HB provision for bad debt. 
 
 
Environment & Regeneration 
  

Environment & 
Regeneration  
   

2022/23  
Current 
Budget  

 
£000  

2022/23 Full 
year 

Outturn  
 

£000 

 
2022/23 
Outturn 

Variance at 
year end   

 
£000 

 
Forecast 

Variance at 
year end   

(Jan)  
   

£000  

2020/21 
Outturn 

Variance   
 

£000  

Public Protection  (15,113) (11,611) 3,502 3,242 4,142 
Public Space  18,396 19,822 1,426 279 157 
Senior Management  1,256 1,295 39 54 (192) 
Sustainable 
Communities  9,656 10,084 429 713 (675) 

Total (Controllable)  14,196 19,591 5,395 4,288 3,432 
  

Description  
2022/23   
Current 
Budget 
£’000  

2022/23  
Outturn 

Variance at 
Year End 

£’000 

2022/23  
Forecast 
Variance 

at 
(January)  

£’000 

2021/22 
Variance 
at year 

end  
£’000 

Regulatory Services  710 186 211 38 
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Parking Services  (17,213) 3,469 3,208 4,181 
Safer Merton & CCTV  1,390 (153) (177) (77) 
Total for Public Protection  (15,113) 3,502 3,242 4,142 
Waste Services  15,566 925 (80) 390 
Leisure & Culture  933 (68) 37 (210) 
Greenspaces  2,526 357 110 (93) 
Transport Services  (630) 211 211 70 
Total for Public Space  18,396 1,426 279 157 
Senior Management & Support  1,256 39 54 (192) 
Total for Senior Management  1,256 39 54 (192) 
Property Management  11,328 109 288 (303) 
Building & Development Control  192 914 814 335 
Future Merton  (1,865) (594) (390) (708) 
Total for Sustainable Communities   9,656 429 713 (676) 
Total Excluding Overheads  14,196 5,395 4,288 3,431 
  
  
Overview  
   
   
At the end of 2022/23 Environment & Regeneration (E&R) outturn has resulted in an 
adverse variance of £5.395m. The main areas of variance in order of highest variances 
are within Parking Services £3.469m, Waste Services £925k, Building & Development 
Control £914k, Property Management (£594k), Greenspaces £357k, Transport £211k, 
Regulatory Services £186k, Safer Merton & CCTV (£153k), Future Merton £109k, 
Leisure & Culture (£67k) and Senior management & Support £39k.  
The change in variance between outturn and January (P10) is an increase in 
overspend of £1.108m of which £1m is within Waste services. 
   
   
Public Protection  
   
Regulatory Services adverse variance of £186k  
   
The position within Regulatory Services improved between January and outturn by 
(£24k) net costs decrease. 
The net adverse variance is made up of: (£54k) net underspend in the shared services 
(RSP) and for Non RSP (Merton only costs): (£11k) underspend in Licensing special 
funding for Welfare visits, £10k overspend on Street market electricity, £238k 
underachieved income. 
 
The section has cumulative income savings of £275k relating to potential commercial 
opportunities which is unachievable under present conditions RSP operates to a very 
lean model, has recently experienced substantial changes to its leadership team, is 
still clearing Covid-legacy backlogs and has resources deployed to a significant 
systems migration, scheduled to complete in August 2023. FY23/24 will be a period of 
consolidation and preparation for growth activities to commence in Q4 or early in 
24/25. 
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Parking Services - adverse variance of £3.459m  
   
The income forecast has moved adversely by £260k since January mainly because 
parking permit refunds issued during the year, were all accounted for at year end.  
The adverse variance is being partially offset by favourable variances in parking bay 
suspension income, miscellaneous permit sales and RingGo charges. 
 
The key income deficits against budget in 2022/23 are set out in the table below: 
 
Sources of Income  Income Deficit vs Budget 
Car Parks (P&D and season ticket sales) £910k 
Traffic PCNs (inc. LTNs and school streets) £960k 
Parking PCNs issued by CEOs £440k 
Visitor Permits (inc. e-permits & scratch-cards) £380k 
Resident Permits  £760k 
Income lines with favourable variances (net) (£280k) 
Total income deficit £3.17 million 

 
In respect of expenditure, £306k of the £313k overspend on staff costs were authorised 
for the parking enforcement pilot. This employed 8 temporary CEOs above 
establishment and led to a significant increase in Parking PCN issuance and income. 
 
Safer Merton including CCTV – favourable variance of (£153k) 
 
Safer Merton‘s variance changed adversely by £24k since January, mainly due to an 
increase in agency staff costs within Crime & Strategy. 
Reasons for net favourable variance is as follows: 
£86k overspend in agency and recruitment costs 
(£311k) underspend in supplies and services of which (£118k) is in grant payments 
and (£193k) CCTV repairs and maintenance). 
£75k underachievement in income. 
All underspends within CCTV were a consequence of not having the right resources 
in place to deliver key projects. A Project Manager is now in place and stalled 
programmes are now moving. Under achievements in income have now been 
addressed through a signed SLA with Clarion Housing.  
 
 
Public Space   
   
Waste Services – adverse variance of £925k 
 
Comparing Period 12 to Period 10, Waste Services has seen a significant increase in 
the adverse variance, from £618k in Period 10 to £925k in Period 12, an increase of 
£307k. 
The main contributors to the increase in the adverse variance have been driven by a 
combination of increased costs and decreased income. Non SLWP costs increased 
by £213k due to £39k increased staff costs and £43k increased supplies and 
services costs, including £17k waste containers and £14k in legal fees. These cost 
increases were offset slightly by a decrease of £26k in transport costs for vehicle 
repairs and maintenance. 
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Income has also been a challenge in this period, with a decrease of £113k in Street 
cleaning activity due to operational changes at the Wimbledon tennis period, Garth 
Road site rental income (£99k) that was an outstanding issue and Commercial waste 
recycling income (£44k) that has been re-profiled through the annual review has also 
decreased. The total adverse variance due to decreased income and increased costs 
is £1.004m since Period 10. 
Furthermore, the increased Enforcement net costs of £439k, a large element 
associated with security arrangements involved in two major incidents, comprising of 
£321k decreased income (i.e., fixed penalty note income) and £115k enforcement 
costs, contributed significantly to the adverse variance. Enforcement costs also 
included £20k for Dog control, £135k for Galpins Road, both of which are of note. 
Overall, the service budget is delivered by the provider with no overall cost, but the 
budget shall need to be reprofiled to match the service costs.  
In the Waste Disposal category, the net overspend was £311k against a total budget 
of £13.4 million and the service performed well with the service maintaining a high-
level of performance and being a top 6 council in recycling performance across 
London. 
Despite the increased costs and decreased income, it's noteworthy that the cost 
within Waste Services, as per actuals, is an underspend of £325k when viewed in 
isolation vs comparing to budget. However, the budget needs to be reprofiled and 
increased to match service costs. 
The adverse variance in Period 12 is somewhat offset by a favourable variance on 
disposal costs of £379k, largely due to new favourable gate fees for food & green 
waste. Further favourable variances include £145k on employee related spend and 
£35k reduction in building improvement costs. 
There remains considerable pressure on the Waste and Street Cleansing budget due 
to above-contract services such as the two additional fly-tipping crews and evening 
economy crew. This has resulted in an adverse variance of £745k for this Phase C 
section. 
In summary, the increased adverse variance from Period 10 to Period 12 has been 
driven by increased costs and decreased income in various areas of Waste Services. 
The budgeting strategy for the coming periods will need to be closely evaluated to 
manage the financial pressures. 
 
 
Leisure & Culture - favourable variance of (£67k) 
 
This favourable variance of (£67k) was driven by several factors. Primarily, there was 
a (£30k) increase in income following a high rate of visitors to our Leisure Centres 
and a subsequent increase in the GLL contract management fee. Additionally, the 
costs associated with Leisure Centre utilities decreased by (£47k) as utility recharges 
were not applied until March, hence lowering the overall costs. 
Conversely, some expenditures did escalate in this period. An increase of £11k was 
reported in premises costs, specifically due to electricity recharges for the Morden 
Assembly Hall.  
A (£41k) decrease in supplies and services was reported, as the full spend forecast 
for the social initiatives project was postponed until 2023/24.   
Detailing the net favourable variance there was a (£107k) overachievement in 
Leisure Centre income and a (£125k) underspend on staff costs. However, the 
service experienced an £84k overspend on Leisure Centre utilities due the surging 
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rise in energy costs throughout the year and a £17k overspend on premises-related 
costs.  
The service has also reported a £60k shortfall in income, mainly due to a continued 
under-recovery from water sports, due to a later seasonal start in the programme 
from last April, and the Morden Assembly Hall due to the use of the facility to deliver 
vaccinations. Despite these setbacks, the overall financial situation of the division 
showed improvement from the last reporting period. 
 
 
Greenspaces – adverse variance of £357k  
 
The Greenspaces service reported an adverse variance of £357k, which is an 
increase compared to the adverse variance of £109k in Period 10. 
The significant shift in the adverse variance by £247k since January is predominantly 
due to an increase in contract related costs, including added activity associated with 
tree planting.  
Balancing this, there were some areas where favourable variances were observed. 
Events net income overachieved by (£128k), an increase from the favourable 
variance reported in Period 10. Tree works saw an underspend of (£56k), a notable 
improvement from the previous adverse variance of £17k. Also, the division reported 
a substantial overachievement in general income of (£1657k), much higher than the 
£120k that was reported in the previous period.  
However, adverse variances emerged in several categories: SLWP Phase C 
(contract expenditure) net costs overspent by £319k; premises related costs, with a 
majority of this related to utilities associated with uncontrollable energy costs, 
overspent by £116k; staff costs overspent by £64k; and third-party payments 
overspent by £47k.  
Furthermore, there was an underachievement in Pay & Display (P&D) income in 
parks and rec grounds amounting to £36k. Supplies and services overspent by £26k. 
Lastly, there was an overspend of £17k for HLF Canons cost not funded by the Trust. 
The financial position of the Greenspaces division in Period 12 was considerably 
impacted by increased SLWP costs and several areas of overspending and income 
underachievement, despite some favourable variances in events income and tree 
works. 
 
 
Transport - adverse variance of £211k  
 
The Transport team ended the financial period with an adverse variance of £211k, 
primarily driven by a overspend in Transport Operations, despite a net income in 
Transport Commissioning. 
The significant portion of the adverse variance stems from a net overspend of £403k 
in Transport Operations. This is primarily due to an underachievement of income 
totalling £336k, which has put a substantial strain on the team's financial 
performance.  The income targets associated with day-time income related travel has 
decreased significantly post-pandemic and the service is exploring further income 
activities and service efficiencies. Transport-related costs have also exceeded the 
budget by £91k. Some offsets to this overspend came from an underspend in staff 
costs and supplies and services, which accounted for (£13k) and (£10k) respectively. 
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Contrastingly, Transport Commissioning has generated a net income of (£192k). This 
has been achieved through efficient cost management and income generation. Staff 
costs observed an underspend of (£45k) and third-party payments were (£71k) less 
than projected. Furthermore, an overachievement of income amounted to (£133k) 
contributing positively to the variance. However, the overspend of £31k on transport-
related costs slightly offset these favourable variances. 
In summary, the adverse variance in the Transport team is largely due to the shortfall 
in income and slight increase in transport-related costs within Transport Operations. 
Despite this, there has been some mitigation through underspending and income 
overachievement within Transport Commissioning. 
 
  
   
Sustainable Communities  
   
Property Management - favourable variance of (£594k)  
   
The variance has changed favourably by (£204k) from period 10. The movements 
within Property Management were primarily due to (£13k) reduced cost for Stouthall 
building maintenance and utilities, (£5k) not spent on Worsfold House, £15k increased 
premises costs for utilities, (£106k) reduced supplies & services - costs came in less 
than expected and (90k) increase income due to underestimated rental income. 
 
The favourable variance is made up of £40k overspend – Stouthall, (£5k) underspend 
- Taylor Road, (£149k) underspend - Staff costs, £61k overspend - premises related 
costs, (£14k) underspend - supplies and services, (£532k) income over achievement. 
 
  
Building and Development Control adverse variance of £914k  
   
B&DC variance changed adversely by £99k since January and was due to: 
BC £76k decreased income, £30k increased repairs and maintenance costs, (£11k) 
reduced supplies and services costs. 
DC £18k increased net costs 
DC enforcement (£18k) decreased costs 
 
The net adverse variance is made up as follows: 
BC £112k net overspend - staff costs (£216k) underspend, £30k overspend in repairs 
& maintenance and £299k underachieved income. 
BC enforcement (£25k) underspend mainly in staff costs 
DC £826k net overspend of which £516k is staff costs, £14k supplies and services and 
£126k underachievement of income 
DC enforcement £164k overspend mainly on agency staff costs. 
 
There is a corporate-led project underway for a restructure of the Building Control 
service. A wider review of the Development Management service in terms of the 
budget, the staff structure and income growth will now need to be agreed with the 
Director and Assistant Director of Housing and Sustainable Development. 
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Future Merton - adverse variance of £109k  
 
This variance has changed favourably since January by (£179k). 
 
The overall Future Merton variance was an overspend of £109k. There were a number 
of overspends and underspends within the section, including 2 very large overspends: 
£567k on Street Lighting energy costs (uncontrollable due to the energy crisis) and 
£222k on reactive maintenance due to contract inflation and an increase in works being 
reported via Fix my Street.  
 
 
Other overspends include: £75k for Bishopsford Bridge where we incurred costs due 
to the ongoing litigation with FM Conway; £27k under-achievement from JC Decaux 
income due to delays on the installation of the digital advertising sites. 
 
£100k under-achievement in income from Merantun Developments as we are no 
longer able to charge out staff costs since the company ceased. £20k overspend at 
Vestry Hall due to utility and security costs increasing; £184k overspend in Supplies & 
Services which includes £84k for Footpath Crossings covered by income, £40k on 
subscriptions, £27k on Flood Risk Management due to contract inflation on gully 
cleansing service and £21k on Traffic Signals maintenance costs which is fixed by TfL. 
There was a small overspend of £20k on Shop Front Improvements which is covered 
by grant income. 
 
The main areas of underspend which overall mitigated the effect of the overspends 
noted above were: £101k underspend on staff costs, due to vacant posts, and £208k 
underspend on CPZs, due to a lower number of CPZs being implemented.  
 
In addition, the team had the following over-achievements in income; £465k in 
Streetworks/Traffic Management Orders and £196k in CIL receipts/S106 monitoring 
fees. 
  
 
 
E&R Senior Management - adverse variance of £39k  
   
The variance changed favourably since January due to 14k decrease in postage 
costs. 
The adverse variance is made up of: 
£68k net overspend - staff costs. 
(£22k) underspend - supplies and services. 
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Children Lifelong Learning and Families 
 
Local Authority Budget 

 
 
Overview 
  
The department ended 2022/23 with an overspend of £1.6m against the £63.7m 
budget (2.6%). This is a worsening of the position against the period 10 forecast of 
£783k, but an improvement on the 2021/22 outturn of £2.4m o/s. The majority of this 
adverse movement was in Children’s Social Care & Youth Inclusion (£546k).  
 
The use of agency staff continued to reduce over the year. By the end of March 
2023, the department had 80 agency workers, of which 15 were grant funded and 46 
were social workers. The quarterly cost of agency staff has reduced 15% over the 
year. Recruitment continues and we have new starters arriving over the next couple 
of months. 
 
 
 
Children’s Social Care and Youth Inclusion Division 
 
Two key focusses for the year were the use of agency staff and placements costs as 
the main drivers of budget pressures.  The number of agency workers in the division 
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was 53 as at March 2023, of which 5 are grant funded and 46 are social workers.  
This is a reduction of 16 (13.8 wte) from April. Recruitment continues and we are 
hopeful for recruiting more permanent social workers in the coming months. In the 
meantime, we are working with other London authorities to enforce the London 
Pledge to cap agency rates. 
 
Placements spend was down by £410k from period 10. This is a volatile area with 
high unit costs, so a few cases can swing the forecast significantly. However, the 
Head of Service has been focussed on moving children on from expensive 
emergency placements in a timely manner and improving the forecasting. It is 
evident from the year end position compared to period 10 that the same focus and 
rigour needs to be applied to all service areas in CSC&YI. Whilst the code structure 
changes and miscoding in ITRrent caused some problems, it is clear that forecasting 
has not been robust enough.  
 
The interim Assistant Director will apply the same approach that he has applied in his 
former service area across CSC&YI. Actions include: 
 

- Further training on forecasting with budget holders 
- Monthly budget challenge meetings with the AD, Head of Services and the 

Service Finance Advisor. 
- Allocate additional business support to targeted budget managers. 
- Targeted budget challenge meetings with the Executive Director.  

 
Education and Early Help Division 
 
Education & Early Help ended the year with a £557k overspend. The main factor in 
this is the cost of Home to School Transport. The overall pressures have been offset 
by managed underspends in other areas. Work is ongoing to review children in 
receipt of transport to ensure that they remain eligible under our revised policy. 
However, the cost per journey continues to rise so any savings from reviews are 
being offset by increased costs every time we have to go out to procure a route.  
The number of agency workers in the division remained stable at 18 of which 5 are 
grant funded. 
 
Other CSF budgets 
 
The outturn was of £711k underspent was £259k lower than at period 10 due to 
increased redundancy costs. 
 
Agency staff in Strategy & Commissioning was stable at 9 of which 5 are short-term 
grant funded posts. However, a recent recruitment focus has filled all of the 
permanent vacancies currently filled by agency workers. These new permanent 
employees will be joining us over the next two months.   
 
 
 
Dedicated Schools Budget 
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The year-end position for DSG was £10.7M. However, DfE brought forward £3.2m of 
its contribution which reduced the in-year position to £7.5m deficit. That brought 
forward contribution is a one-off benefit.  
 
There has been a significant improvement on the 2021/22 position (£13.3m deficit) 
but short of the target set out in the Safety Valve programme. The actions taken have 
stopped the growth in activity and started to reduce it, but this is not yet translating 
into a commensurate reduction in costs.   
 
Where there is an educational reason to review and change a plan, that is happening 
and some children have moved back in borough and back into mainstream 
education. However, that has not yet happened in time to impact sufficiently on the 
deficit. It will take time for that momentum to build as children move into planned 
transition points and new in-borough provision comes on stream. 
 
 
Community & Housing 
 
Overview 
 
Community and Housing outturn position for the financial year 2022/23 is a 
favourable variance of £13k. This is due to a favourable variance in Adult Social Care 
of £770k, an unfavourable variance in Housing of £653k, and an increased 
unfavourable variance in Libraries of £104k. Public Health a breakeven position and 
Merton Adult Learning achieved a breakeven position. 
 
The housing teams overspend is due to increase in the numbers in temporary 
accommodation and the subsequent delay in receiving housing benefit.  
 
The overall favourable position is due to increased ‘winter pressure’ and ‘hospital 
discharge funding’ from the NHS which helped to pay for vital services. The direct 
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payments also worked hard to ensure that unused direct payments were recouped in 
line with policies and procedures. The team also focused on enhanced use of 
‘reablement’ which resulted in increased independence and reduced the need for 
care packages and thus placements. There was also an underspend on employee 
costs which was due to lags in recruitment and the competitive pay rates in the social 
worker and reablement staff markets.  
 
Community & Housing Summary Outturn Position 
 
 
Community & 
Housing 

2022/23 
Current 
Budget 
£ ‘000 

 

2022/23 
Outturn  
Mar’23 
£’000 

2022/23 
Outturn 
Variance 
Mar’23 
£’000 

2022/23 
Forecast 
Variance 
Jan’23 
£’000 

2021/22 
Outturn 
Variance 
£ (Mar’22) 

  
 
Adult Social Care 

 
 

57,925 

 
 

57,155 

 
 

(770) 

 
 

(90) 

 
 

(881) 
  
Libraries and 
Heritage 

 
 

 2,570 

 
 

 2,674 

 
 

104 

 
 

35 

 
 

105 
  
 
Merton Adult 
Learning 

 
 
  

    18 

 
 
 

      18    

 
 
 

    0 

 
   
 

 0 

 
     
 

   0 
  
 
Housing General 
Fund 

 
 
 

4,149 

 
 
 

 4,802 

 
 
 

653 

 
 
 

629 

 
 
 

77 
  
 
Public Health 

 
 

   891 

 
 

     891 

 
 

   0 

  
 

  0 

 
 

 0 
 
Total Favourable/ 
Unfavourable 
 

 
65,553 

 
 65,540 

 
(13) 

 
574 

 
(699) 

 
 
Director's’ Summary 
 
The overall outturn position of Community & Housing (C&H) for 2022/23 is a 
favourable position of £13k. The financial year 2022/23 was an incredibly challenging 
year for the department in terms of inflationary uplifts, increases in hospital 
discharges and mental health placements coupled with the cost-of -living crisis. 
 
This is the last year C&H will comprise of Adult Social Care, Libraries, Merton Adult 
Learning, Housing and Public Health as from 2023/24 the department becomes Adult 
Social Care, Integrated Care and Public Health.  
 
The service areas with the most challenges during 2022/23 were Adult Social Care 
and Housing. This is due to increasing demand on both areas as well as clients 
presenting with increasing levels of complexity in adult social care.  
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Nationally and in Merton there is an increase in numbers of people presenting 
requiring temporary accommodation. The team also experienced increasing difficulty 
sourcing suitable accommodation in Merton due to a lack of a suitable supply to meet 
the needs of these residents.  
 
To expedite the process additional capacity was added to the team to increase to 
facilitate a speedy move on process from temporary accommodation to permanent 
housing and additionally to further address this issue the department have also 
sourced properties from ‘capital letters’ to help us locate suitable housing within 
Merton. 
 
Information was recently published regarding the additional funding for Adult Social 
Care for 2023/24. The ‘Social Care Grant’ is to be ringfenced for adults and 
children’s social care. In summary the grant conditions from the Department of 
Health and Social Care (DHSC) states that they expect adult social care budgets to 
have increased by the social care grant, discharge fund, market sustainability grant, 
and the precept. The discharge funding is to be used by the service to increase 
social care capacity and be part of the Better Care Fund with the local Integrated 
Care Board. The DHSC expects to monitor grants via the Revenue Account (RA) 
return and a new reporting matrix.  
 
Adult Social Care £770k Favourable Variance 
 
Adult Social Care outturn is a favourable variance of £770k.  This is due to additional 
income, winter pressures, discharge fund and underspends on staff costs. 
 
Hospital discharge activity remained high during 2022/23 especially on pathway two 
which requires short-term 24-hour bed intensive support packages. 
 
The overarching message is that most older people are healthy and an asset; 
however, an aging population leads to increasing complexity of need due to several 
long-term conditions (co-morbidities) and dementia, sensory impairment, frailty, and 
loneliness/isolation. The Merton Story 2021 highlighted the issues of multi-morbidity 
and increased complexity as people age.  
 
Description of Pathways: - 
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Comparison of Discharge Activities to March 2022 & March 2023 

  
Discharge Activities April to March 2021/22 

Week 
Commencing  

Pathway 1 Pathway 2 Pathway 3 Grand Total 

Grand Total          1805         420           160          2385 
Average      35 8     3    46 

 
 
 
Discharge Activities April to March 2022/23 

Week 
Commencing  

Pathway 1 Pathway 2 Pathway 3 Grand Total 

Grand Total         1715           495           131         2341 
Average    33   10     3    46 

 
NB: No data on pathway zero for both years 
 
The above tables show that overall, the average discharge levels remained the 
same. However, pathway two increased by 25% as compared to 2021/22 which is 
reflected in the number of short-term placements the service saw throughout the 
financial year and more importantly discharge levels remained the same as that 
during the covid pandemic. 
 
Adult Social Care- Internal Provision- £458k Favourable Variance 
 
This service favourable outturn variance was £458k which is due to several 
vacancies in the service due to the reprovision and redesign of the service.  
 
Most areas of Direct Provision resulted in a reduction in non-pay costs such as 
building related, transport, and supply and services. 
 
 
C&H-Other Services  

• People discharged requring minimal support,or interventions from health and social care services.

Pathway 0- 50 % of Clients

• People  who are  discharged and able to return home with a new, additional or a restarted package of 
care.

Pathway 1- 45% of clients

• People who discharged with a short term intensive support  package at a 24 hour bed based setting 
before returning home.

Pathway  2- 4% of clients

• People who require 24 hours  bed based care

Pathway 3-1% of clients
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Libraries-£104k Adverse Variance 
The service outturn was an adverse variance of £104k as compared to the £34k 
forecasted in January. 
Changes between forecast and actuals on utilities accounted for £33k of the 
additional spend. This is due to in year price increases and demand that was greater 
than expected.  
Cleaning cost actuals increased by £28k compared to forecast. This is due to 
inflationary costs including management fee and Living Wage cost increases.  
Security services overspent by £52k. This is due to inflationary costs including Living 
Wage along with a significant unplanned increase in security guard resource over the 
period of the death of the Queen. There were also underspends on salaries of £19k, 
third party payments £19k, travel £3k and other minor underspends. 
 
Merton Adult Learning – Breakeven 
 
Merton Adult Learning forecasted a breakeven position throughout the financial year 
and achieved a breakeven position. This service is 100% grant funded by the 
Greater London Authority and Education, Skills, and Funding Agency. Total grant 
for 2022/23 is £1.5m and is applied across an academic year. 
 
 
Housing - £653k – Adverse Variance 
 
The Housing service outturn is £653k compared to £629k reported in January 
after application of the homelessness prevention grant and work on securing 
housing benefit income.  
 
Nationally and locally, we are seeing a sharp increase in the number of families 
requiring temporary accommodation. This is due to a combination of issues, such 
as the removal of the eviction hiatus, the cost-of-living crisis, and a general 
shortage of supply leading to increased rents and fewer affordable rental 
properties. Landlords are reporting increases in mortgage costs which is leading to 
higher rents. On 9th February 2023, Shelter reported that S21 No Fault Evictions 
by bailiffs were up 143% in the year. This led to an increase in expenditure due to 
the increase in temporary accommodation numbers. 
 
In the long-term there is the added issues regarding the uncertainty surrounding the 
current Home for Ukraine project and expectations and availability of move on 
accommodation as well expected increases in homeless applications from former 
asylum seekers leaving home office accommodation in Merton, including people from 
Afghanistan. 
  
The demand for accommodation in both the private and social housing sectors 
continues to exceed supply, which creates difficulties in the re-housing of households 
with acute housing need including those living in expensive temporary 
accommodation. There is an upward trend of households in TA which has also led to 
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an increased use of B&B. The team have however worked to move out 164 
households during the year, which is more than any other year since 2018/19.  
 
The service continues to work towards eliminating the worst form of homelessness 
i.e., rough sleeping in partnership with the Greater London Authority (GLA) and other 
statutory bodies including Adult Social Care and works closely with Faith Groups, 
and the private rented sector to find solutions. 
 
The service also undertook 461 prevention activities to end of March. 
 
 
 
 
 
Net Movement to date In Temporary Accommodation 
 

Current Financial 
Years (Month’ 

Year) 

Numbers In Numbers Out Net Movement 

Apr’22 18  15 233 
May’22 28    7 254 
June’22 21  16 259 
July’22 19    8 270 
Aug’22 26 12 284 
Sept’22 20 19 285 
Oct’22 23 15 293 
Nov’22 40   9 324 
Dec’22 16   7 333 
Jan’23 27 14 346 
Feb’23                17 21 342 
Mar’23 29 21 350 

 
 
 
The graph below shows number of households in Temporary Accommodation 
(TA) for 2022/23 compared to previous financial years 
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The above graph shows that the numbers in temporary accommodation increased 
during 2022/23 and ended at 350 which is a 52% increase since March 2022. 
 
 
 
 
 
 
Analysis of Housing and Temporary Accommodation Expenditure to March 
2023 

Housing 
  

Total 
Budget 
2022/23  

  
  
 
 
 

£000 

Outturn 
Mar’23 

  
 
  
  
 
 

£’000 

Outturn 
Variances 

Mar’23 
  
  
  
 
 

£’000 

Forecast 
Variances 

Jan’23 
  
 
  
 
 

£’000 

Outturn 
Variances 
March’22  

  
  
  
 
 

£000 
  
  
 
Temporary 
Accommodation-
Expenditure 

   
 
 
 
 

2,544 

 
 
 
 
 

5,482 

 
 
 
 
 

2,938 

 
 
 
 
 

2,912 

  
  
 
  
 

1,346 
  
 
Temporary 
Accommodation-Client 
Contribution 

 
 
 
 

 (140) 

 
 
 
 

 (249) 

 
 
 
 

(109) 

 
 
 
 

(101) 

  
  
  
  

(177) 
  
 
 
Temporary 
Accommodation-Housing 
Benefit Income 

 
 
 
 
 

(2,087) 

 
 
 
 
 

(3,517) 

 
 
 
 
 

(1,430) 

 
 
 
 
 

(1,509) 

  
  
 
 
 

(465) 

0

100

200

300

400

Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar

Numbers in TA 2022/23 Numbers in TA 2021/22

Numbers in TA 2020/21 Numbers in TA 2019/20

Temporary Accommodation
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Public Health – Breakeven position  
 
The service achieved a breakeven position to March 2023 in terms of the overall 
financial position of C&H, but this is a ringfenced grant and any underspend will be 
carried forward to be used in this service. Underspend in 2022/23 was £591k which 
will be used to meet increased inflationary costs in 2023/24.  
 
 Potential Cost pressures 
 
The service has agreed a financial position for CLCH (Central London Community 
Health) Integrated Sexual health services to March 2024 and a financial position for 
CLCH children’s contract (health visitors and school nurses) to March 2023. Further 
negotiations are required on the financial agreement for the 2023/24 children’s 
contracts (health visiting and school nursing), including any potential inflationary 
increases and managing cost pressures on service.  
 
Section 4 Corporate Items 
 
These budgets cover a wide range of significant areas including treasury 
management, provision for inflation, contingency, and contributions from government 
grants and use of reserves.  
 
The summary position of corporate expenditure items is as follows:- 

  
 
 
 
Temporary 
Accommodation-Subsidy 
Shortfall 

 
 
 
 
 
 

  322 
 

 
 
 
 
 
 
    1,487 

 
 
 
 
 
 

1,165 

 
 
 
 
 
 

1,299 

  
  
 
  
 

  838 

  
 
 
 
Temporary 
Accommodation-Grant 

    
    
 
  
      

    536   

 
 
 
 
 

(1,273) 

 
 
 
 
 

(737) 

 
 
 
 
 

(1,916) 

  
   
 
 
  

(1,514) 
 
Subtotal Temporary 
Accommodation 

 
 

 1,175 

 
 

1,930 

 
 

  755 

 
 

    685 

  
 

     28 
  
  
 
 
 
Housing Other Budgets 

 
 
 
 
 

2,974 

 
 
 
 
 

2,872 

 
 
 
 
 

 (102) 

 
 
 
 
 

    (56) 

  
 
 
 
 

    49 
Total Controllable 
(Favourable)/unfavourable 
Variance 

 
 

4,149 

 
 

4,802 

 
 

653 

 
 

   629 

   
  

    77 
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Corporate Items 
Current 
Budget 
2022/23 

Full Year 
Forecast 

(Mar.) 

Forecast 
Variance 
at year 

end 
(Mar.)  

Forecast 
Variance 
at year 

end 
(Jan.)  

Outturn 
Variance 
2021/22 

  £000s £000s £000s £000s £000s 
Impact of Capital on revenue budget 11,066 10,886 (180) (119) (235) 
Investment Income (1,896) (4,793) (2,897) (2,910) (143) 
Pension Fund 503 0 (503) (393) 0 
Pay and Price Inflation 388 0 (388) (1,050) (1,945) 
Contingencies and provisions 11,556 6,124 (5,432) (4,623) (17,212) 
Income Items (5,723) (5,771) (47) 0 10 
Appropriations/Transfers 4,444 6,003 1,559 (106) 1,972 
Central Items 9,270 1,563 (7,707) (9,082) (17,318) 
Levies 988 988 (0) 0 0 
Depreciation and Impairment (26,933) (26,913) 20 0 20 
TOTAL CORPORATE PROVISIONS (5,608) (13,475) (7,867) (9,201) (17,533) 
COVID-19 Emergency expenditure 0 46 46 37 235 
TOTAL CORPORATE EXPENDITURE inc. 
COVID-19 

(5,608) (13,429) *(7,821) (9,164) (17,298) 

NB: Assumes net underspend of £2.393m appropriated to Reserves. 
 
 
 
The summary position of corporate funding is as follows:- 
 

Corporate Funding Items 
Current 
Budget 
2022/23 

Full Year 
Forecast 
(March) 

Forecast 
Variance 
at year 

end 
(March)  

Forecast 
Variance 
at year 

end 
(Jan.) 

Outturn 
Variance 
2021/22 

  £000s £000s £000s £000s £000s 
Revenue Support Grant (5,350) (5,350) (0) 0 0 
Business Rates including Section 31 grant (39,933) (39,933) (1) 0 0 
Corporate Grants (19,554) (19,983) (429) (429) (399) 
Council Tax and Collection Fund (103,973) (103,973) (0) 0 0 
COVID-19 Government grant (262) (262) 0 0 1,109 
Total Funding (169,072) (169,502) (430) (429) 710 

 
Corporate budgets have been subject to regular monitoring and reporting during 
2022/23 and a cautious approach has been adopted to provide cover for the risk of 
unfavourable variances due to the cost of living crisis and increasing inflationary 
pressures. 
 
The main variances in corporate budgets are summarised in the following table:- 
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TOTAL CORPORATE PROVISIONS  
CURRENT 

BUDGET 
2022/23 

Outturn 
2022/23 

Variance 
(Period 

12 
(Outturn) 

Variance 
(Period 

10) 

Change 
Period 10 
to Period 

12 

  £000 £000 £000 £000 £000 
Main Reasons for Change:           
Investment income (1,896) (4,793) (2,897) (2,910) 12 
Corporate Provision for Pay Award (2,450) 0 2,450 2,450 0 
Corporate Provision for National Minimum Wage 1,500 0 (1,500) (1,500) 0 
Provision for excess inflation 1,338 0 (1,338) (2,000) 662 
Contingency  558 0 (558) (540) (18) 
Bad Debt provision 1,500 431 (1,069) 0 (1,069) 
Revenue Funding of Capital 70 833 763 0 763 
Redundancy/ Pension Strain (Net) 1,000 441 (559) (500) (59) 
Proposed growth - Replenish reserves 750 0 (750) (750) 0 
Proposed growth - Internal Review 1,763 0 (1,763) (1,000) (763) 
Impact of COVID-19 on income 1,143 0 (1,143) (1,143) 0 
Spend on Galpins Road pending resolution 0 2,762 2,762 3,500 (738) 
Spend on Britannia pending resolution 0 1,373 1,373 0 1,373 
London Living Wage Contract relets 521 0 (521) (521) (0) 
Growth - Provision against DSG 3,017 0 (3,017) (2,740) (277) 
Appropriations to/from Corporate Reserves 4,444 6,003 1,559 (106) 1,665 
Other variations less than £500k (187,937) (189,981) (2,044) (1,834) (210) 
NET - CORPORATE BUDGETS  (174,680) (182,931) (8,251) (9,593) 1,342 

 
 
As indicated in the budget report to Council in March 2023, budgets in 2023/24 will 
be reallocated to reflect the organisational restructure into six directorates and the 
opportunity will be taken to address the current imbalance between corporate and 
departmental budgets. 

 
Debt Report 
The report on debt at year end is provided in Appendix 4 
 
Quality of forecasting 
 
The forecasting by department and reasons for variances is attached as Appendix 5. 
 
Section 6 Reserves Position 
 
This section summarises General Fund balances, schools reserves, earmarked 
reserves and capital reserves. 
 
Earmarked revenue reserves are set out below in a further table.  
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Usable Reserves Balance 
at 

Transfers Transfers Balance 
at 

Transfers Transfers Balance 
at 

  31st Mar out in 31st Mar out in 31st Mar 

  2021 2021/22 2021/22 2022 2022/23 2022/23 2023 

  £000 £000 £000 £000 £000 £000 £000 

General Fund:     
 

  
 

    

Balances held by schools (11,728) 568 (392) (11,552) 3,616 (22) (7,958) 

General Fund Balances  (14,000) 0 0 (14,000) 0 0 (14,000) 

Earmarked reserves (83,937) 23,688 (35,659) (95,908) 20,798 (22,495) (97,606) 

Business Rates & TIG  (14,418) 29,280 (21,181) (6,319) 524 (4,831) (10,625) 

Total General Fund (124,084) 53,536 (57,232) (127,780) 24,939 (27,348) (130,189) 

Capital:   
 

    
 

    

Capital Receipts Reserves (CRR) (451) 3,448 (2,997) 0 20,318 (205,763) (185,445) 

Capital Grants Unapplied (CGU) (25,443) 7,179 (12,785) (31,049) 5,228 (9,189) (35,010) 

Total Capital (30,237) 10,627 (15,782) (31,049) 25,546 (214,952) (220,455) 

                

Total Usable Reserves (92,366) 64,163 (73,014) (158,829) 50,485 (242,300) (350,644) 

 
 
 
 
 
 
 
 
 
 
Details of Earmarked Reserves and Business Rates Reserve: 
 

Reserve     Balance 
at 

Net 
Transfer 

Balance 
at 

Transfers Transfers Balance at 

      31st Mar  (to)/from  
Reserve 

31st Mar out in 31st Mar 

      2021   2022 2022/23 2022/23 2023 

      £000 £000 £000 £000 £000 £000 

Outstanding Council Programme Board  
 

(5,504) 3,092 (2,412) 1,448 (172) (1,136) 

For use in future years' budgets  
  

(7,924) (12,381) (20,305) 10,913 (490) (9,882) 

Revenue Reserve for Capital/Revenuisation  
 

(3,867) 3,621 (246) 246 0 (0) 

Renewable energy reserve  
  

(1,792) 0 (1,792) 110 0 (1,682) 

Repairs and renewals fund  
  

(2,090) 0 (2,090) 244 (1,001) (2,847) 

Pension fund additional contribution  
  

(453) 453 0 0 0 0 

Local land charges  
  

(2,578) 1,777 (801) 801 (300) (300) 

Apprenticeships   
  

(1,923) 629 (1,294) 489 0 (804) 

Community care reserve  
  

(896) 0 (896) 590 0 (306) 

Local welfare support reserve  
  

(764) 168 (595) 40 0 (555) 

Corporate services reserves  
  

(3,207) (1,672) (4,879) 842 (50) (4,088) 

Spending Review Reserve 
  

(23,744) (3,196) (26,940) 10 (7,537) (34,466) 

COVID-19 Emergency Funding: Merton Council funding (5,970) 5,864 (106) 0 0 (106) 
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Wimbledon tennis courts renewal  
  

(150) 0 (150) 0 0 (150) 

Governor support reserve  
  

(28) (6) (34) 0 (5) (39) 

New Homes Bonus scheme  
  

(122) 122 0 0 0 0 

Homes for Ukraine 
  

0 0 0 (4,411) 0 (4,411) 

Adult social care grants 
  

(3,825) 1,022 (2,803) 1,191 (526) (2,138) 

Culture & environment contributions  
  

(194) 16 (178) 178 (393) (393) 

Culture & environment grants  
  

(428) 3 (425) 144 (47) (329) 

Children & education grants  
  

(343) 271 (72) 0 (523) (595) 

Housing GF grants 
  

(866) 0 (866) 548 0 (318) 

Public health grant reserve  
  

(494) 254 (240) 0 (592) (832) 

Insurance reserves  
  

(1,955) 0 (1,955) 0 0 (1,955) 

Schools PFI fund 
  

(6,292) 0 (6,292) 1,120 0 (5,171) 

CSF Reserves  
  

(52) (56) (108) 40 (4) (71) 

Business Rates & TIG– Covid-19 Adjustments Reserve  (14,418) 8,099 (6,319) 524 (4,831) (10,626) 

COVID-19: Year end balances  
  

(4,979) (1,837) (6,816) 1,651 (262) (5,427) 

Civic Pride Fund 
  

(1,000) (1,764) (2,764) 760 (159) (2,163) 

Voluntary Sector Support 
  

(500) (302) (802) 0 0 (802) 

Climate Change Reserve 
 

  (2,000) (1,550) (3,550) 842 (639) (3,347) 

Cost of Living Reserve 
 

  0 (2,000) (2,000) 1,000 (401) (1,401) 

Income Loss Protection Reserve 
 

  0 (2,500) (2,500) 2,000 (7,000) (7,500) 

Strategic Priorities Fund 
  

0 0 0 0 (2,392) (2,392) 

Inflation Protection Reserve     0 (2,000) (2,000) 0 0 (2,000) 

Grand Total      (98,355) (3,872) (102,228) 21,322 (27,326) (108,232) 
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Section 7 CAPITAL  
 
Outturn and Budget Management  
The table (a) below shows that Total Capital Expenditure for 2022/23 is £21.8 million 
compared to the total projected by budget managers in November 2022 of £29.9 
million (this equates to a negative variance of 21.0%). November is used for capital 
variances due to the funding decisions taken at this time for balancing the revenue 
budget.  
 

Department 

November 
Budget 

Monitoring 
2022-23 

December 
2022 & 
January 

2023 
Monitoring 

Final 
Budget 
2022-23 

Final 
Outturn  
2022-23 

Outturn 
Variance to 

Final  
2022-23 
Budget 

November 
Forecast 
For Year 

% 
Variance 

to 
November 
Forecast 

Column (1) (2) (3) (4) (5) (6) (8) 

      (1)+(2)   (4)-(3)   (7)/(6)  

Corporate Services 7,014,760 529,020 7,543,780 5,274,898 (2,268,882) 7,014,410 (46.50) 

Community and Housing 1,095,330 73,360 1,168,690 1,014,028 (154,662) 1,095,330 (9.70) 

Children, Schools & Families 9,092,470 165,000 9,257,470 8,268,011 (989,459) 9,091,930 (7.67) 

Environment & Regeneration 12,771,610 (198,000) 12,573,610 8,808,176 (3,765,434) 12,709,947 (21.23) 

Total 29,974,170 569,380 30,543,550 23,365,114 (7,178,436) 29,911,617 (20.95) 

 
Appendix 2a provides additional information on the individual variances on schemes.  
 
Officers are currently finalising the expenditure on two schemes Melrose Expansion, 
and Bishopsford Bridge these schemes are funded by SCIL.  
 
Movement in the Funding of the 2022/23 Capital Programme 
In funding the Capital Programme for budget setting finance officers reduce budget 
manager estimates to overcome their optimism bias. As part of the Business 
Planning Process for 2023-27 finance officers reduced  the estimated outturn for 
2022-23 from £29.9 million to £24.0 million. The table below summarises how we 
propose to fund this spend. 
 

Capital Expenditure 
2022/23 
Estimate 

£000 
(1) 

Actual 
2022/23 

(2) 
Variance  Narrative 

Capital Expenditure Budget/ Managers 
Forecasts P8  29,911,617 23,365,114 (6,546,504) (1) Budget at November 2022 P8 (2) Budget 

Managers Forecast for November 2022 (P8)  

Projected and Actual Difference to Outturn (5,857,767) 0     
Total MTFS Projected and Actual Capital 
Expenditure 24,053,850 23,365,114 (688,737) (1) Forecast Outturn MTFS (2) Outturn 2022-

23 
Financed by:         

Capital Receipts 3,134,600 5,796,868 2,662,268 
The Authority received a large capital receipt for 
right to buy propertied from Clarion in the later 
quarters of the financial year – this was notified after 
the budget papers were despatched to Cabinet 

Capital Grants & Contributions 14,228,890 13,735,714 (493,176)   

Revenue Provisions 708,370 833,021 124,651  
Net financing need for the year 5,981,990 2,999,510 (2,982,480) Comprises the Revenue Reserve for Capital, 

revenue contributions and the OCPB Reserve 
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Movement in the 2022/23 Original Approved Programme 
The Capital Programme for 2022/23 as approved in March 2022 was £32.6 million. 
Subsequently, slippage from 2021/22 of £9.9 million was added, and new funding of 
£7.4 million giving an effective opening programme of £50.1 million. However, during 
the financial year there was a net reduction in the overall programme mainly from 
budget being re-profiled into subsequent financial years. These movements are 
shown in Table (b) below. When final capital outturn is compared to the original 
capital programme the total slippage is 38%. 
 

Depts. 
Original 
Budget 
22/23 

Net 
Slippage  
2022/23 

Adjustments 
New 

External 
Funding 

New 
Internal 
Funding 

Re-profiling 
Revised 
Budget 
22/23 

Corporate Services 8,522 5,454   622 161 (7,215) 7,544  

Community & Housing 2,530 87   255 50 (1,753) 1,169  

Children Schools & Families 6,441 888 422 3,230 165 (1,869) 9,277  

Environment and Regeneration 15,118 3,489 (314) 1,731 1,225 (8,695) 12,553  

Total 32,611 9,919 108 5,838 1,600 (19,532) 30,543 

 
Capital - Monthly Managers Forecast Spend to Outturn  
 
The graph below shows the monthly forecasting by managers of the outturn spend on capital 
over the last 5 years. The forecasting trend during 2022/23 followed the pattern of previous 
years and there was a continuing problem with the quality of forecasting around November 
when the Medium Term Financial Strategy is being prepared. The overestimate in spending 
feeds through into an overestimate of the budget for capital charges in the following year. It 
should be noted that centrally finance officers adjust the total projected capital spend from 
departments downwards for optimism bias when funding the programme. This year the 
outturn estimate for funding purposes was reduced to £24.0 million, this estimate was within 
£700k of the outturn position.  

 
 

15000

20000

25000

30000

35000

40000

45000

50000

55000

60000

May
June

July

Augu
st

Se
ptember

Octo
ber

Nove
mber

Dece
mber

Jan
uary

Outtu
rn

2015/16
£000s

2016/17 £000s 2017/18 £000s 2018/19 £000s

2019/20 £000s 2020/21 £000s 2021/22 £000s 2022/23 £000s

Monthly Budget Manager Forecasts 2016 - 2023

Page 338



 

 

 
        
        

Considerable time was spent with budget managers profiling their budgets in 2022-
23 this work will continue in 2023-24. 
 
The Level of Re-Profiling / Slippage from 2022/23  
 
The table below summaries management proposals for treatment of slippage and 
overspends from the 2022/23 programme this is detailed in Appendix 2b. 

Department 
Total Year 

End Variance 
2022/23 

Recommend 
Accept 

Slippage incl. 
Slippage 

Justification 
Required 

Surrender/ 
Lease/Loan 

Funded from 
Reserves etc 

Bring 
Forward 

from 2023/24 

Total 
Adjustments 

  £000's £000's £000's £000's £000's £000's £000's 

Corporate Services (2,269) 2,438 0 37 0 (206) 2,268 

Community and Housing (155) 150 0 5 0 0 155 

Children, Schools & Families (989) 1,333 0 0 (*)(45) (299) 989 

Environment & Regeneration (3,765) 3,775 0 354 0 (363) 3,766 

Total (7,178) 7,696 0 396 (45) (868) 7,179 
* This relates to the funding of  Merton Hall contract final account assessment by the Quantity Surveyor (QS), the project has to 
be funded by SCIL rater than grant for Capital Maintenance or High needs. There are currently savings within the SEN 
expansion programme (Perseid & Cricket Green) to offset the SCIL drawdown. 
 
After offsetting minor under and overspends within the programme, 24 schemes 
require clawback of budget from 2023-24 (£867k) these schemes are identified 
individually in Appendix 2b. This timing difference in spending and budget provision 
has been offset by bringing forward £867k from future year’s budget.  
 
Revised Capital Programme 2023-27: Appendices 2c and 2c1 provide details of 
the proposed movements in the approved Capital Programme 2023-27 for approval, 
this position is summarised in the tables below:  
 

Summary Original 
Budget 

Slippage 
from 2022-

23 to  
2023-24 

BS 

Clawback 
to Fund  
2022-23 

Reprofiled 
to/from 
Future 
Years 

New 
2023-24 

Revised 
Budget 

Corporate Services 22,220,820 2,266,400 (205,350) (179,000) 0 24,102,870 
Community and Housing 5,952,000 149,990 0 0 0 6,101,990 
Children Schools & Families 8,033,120 1,332,940 (298,670) (3,260,000) 1,065,110 6,872,500 
Environment and Regeneration 16,479,240 3,288,450 (362,330) (2,014,410) 3,012,040 20,402,990 
Total 52,685,180 7,037,780 (866,350) (5,453,410) 4,077,150 57,480,350 

 
 
 
 
 

 
Additional detail provided in Appendix 2c.  
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Proposed Revisions 2024-25 
 
 

Summary 
Original 
Budget  
2024-25 

Reprofiling 
Revised 
Budget 
2024-25 

Corporate Services 8,935,000 (409,840) 8,525,160 
Community and Housing 11,442,000 (5,090,000) 6,352,000 
Children Schools & Families 8,737,010 3,260,000 11,997,010 
Environment and Regeneration 14,487,000 (68,920) 14,418,080 
Total 43,601,010 (2,308,760) 41,292,250 

 
 

Proposed Revisions 2025-26 
 

Summary 
Original 
Budget  
2025-26 

Reprofiling 
Revised 
Budget 
2025-26 

Corporate Services 3,580,000 (150,000) 3,430,000 
Community and Housing 16,452,000 140,000 16,592,000 
Children Schools & Families 3,478,850 0 3,478,850 
Environment and Regeneration 33,613,000 1,645,000 35,258,000 
Total 57,123,850 1,635,000 58,758,850 

 
 

Proposed Revisions 2026-27 
 
 

Summary 
Original 
Budget  
2026-27 

Reprofiling 
Revised 
Budget 
2026-27 

Corporate Services 12,697,070 909,190 13,606,260 
Community and Housing 9,684,860 4,950,000 14,634,860 
Children Schools & Families 3,400,000 0 3,400,000 
Environment and Regeneration 10,169,000 95,000 10,264,000 
Total 35,950,930 5,954,190 41,905,120 

 
 
 

Additional detail provided in Appendix 2c1 
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Funding the Budgeted Capital Programme 2023-27: The Table below summarises 
the funding of the budgeted capital programme 2023-27, additional departmental 
detail is contained within Appendix 2d 
 

Description of Funding 2023-24 2024-25 2025-26 2026-27 
Strategic CIL (6,471,692) (5,087,099) (7,595,140) (3,720,000) 
Neighbourhood CIL (1,557,114) 0 0 0 
Section 106 (4,926,480) (50,000) (1,728,000) 0 
Revenue Contributions (1,530,530) (1,504,407) (155,000) (120,000) 
Clarion CPO Contribution (13,933,650) 0 0 0 
School Contributions (363,763) 0 0 0 
Lawn Tennis Assoc. (708,650)       
Other Contributions (150,000)       
Transport for London (1,722,630) 0 0 0 
School Condition Grant (3,425,187) (2,500,000) (2,500,000) (2,500,000) 
High Needs Provision 
Grant (1,941,710) (8,985,571) 0 0 
Devolved Formula Capital (353,120) 0 0 0 
Disabled Facilities Grant (879,630) (827,000) (827,000) (309,860) 
Salix Grant (2,081,000) (1,055,593) 0 0 
Other Ringfenced Grants (528,055) 0 0 0 
Capital Receipts (900,000) (900,000) (500,000) (500,000) 
Borrowing (16,007,139) (20,382,580) (45,453,710) (34,755,260) 
Total (57,480,350) (41,292,250) (58,758,850) (41,905,120) 

 
 
8 CONSULTATION UNDERTAKEN OR PROPOSED 
 
8.1 All relevant bodies have been consulted. 
 
9 TIMETABLE 
9.1 In accordance with current financial reporting timetables. 
 
10. FINANCIAL, RESOURCE AND PROPERTY IMPLICATIONS 
10.1 All relevant implications have been addressed in the report. 
 
11. LEGAL AND STATUTORY IMPLICATIONS 
 
11.1 All relevant implications have been addressed in the report. 
 
 
12 HUMAN RIGHTS, EQUALITIES AND COMMUNITY COHESION 

IMPLICATIONS 
12.1 Not applicable 
 
13 CRIME AND DISORDER IMPLICATIONS 
13.1 Not applicable 
 
14. RISK MANAGEMENT AND HEALTH AND SAFETY IMPLICATIONS 
 
14.1 There is a specific key strategic risk for the Business Plan, which is monitored 

in line with the corporate risk monitoring timetable.  
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15. APPENDICES – THE FOLLOWING DOCUMENTS ARE TO BE PUBLISHED 

WITH THIS REPORT AND FORM PART OF THE REPORT 
  
Appendix 1   Corporate items 
Appendix 2A   Capital Programme Outturn Position 2022/23 
Appendix 2B   Proposed Budget to be Slipped to 2022/23 
Appendix 2C&C1 Current Capital Programme 2023-27 including Slippage 
Appendix 2D  Funding the Budgeted Capital Programme 2023-27 
Appendix 3   Debt Report 
 
 
16 BACKGROUND PAPERS 
16.1 Budgetary Control files held in the Corporate Services department. 
 
17. REPORT AUTHOR 

 Name: Roger Kershaw 

 Tel: 020 8545 3458 

 Email:   roger.kershaw@merton.gov.uk 
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APPENDIX 1 
 

3E.Corporate Items 
Council 
2022/23 

Current 
Budget 
2022/23 

OUTTURN 
Actual 
(Mar.) 

OUTTURN 
Variance 
at year 

end (Mar.)  

Forecast 
Variance 
at year 

end 
(Jan.)  

Outturn 
Variance 
2021/22 

  £000s £000s £000s £000s £000s £000s 
Impact of Capital on revenue budget 11,066 11,066 10,886 (180) (119) (235) 
              
Investment Income (396) (1,896) (4,793) (2,897) (2,910) (143) 
              
Pension Fund 503 503 0 (503) (393) 0 
Corporate Provision for Pay Award 3,468 (2,450) 0 2,450 2,450 (195) 
Corporate Provision for National Minimum Wage 1,500 1,500 0 (1,500) (1,500) (1,500) 
Provision for excess inflation 2,500 1,338 0 (1,338) (2,000) (250) 
Pay and Price Inflation 7,468 388 0 (388) (1,050) (1,945) 
Contingency  1,500 558 0 (558) (540) (488) 
Bad Debt Provision 1,500 1,500 431 (1,069) 0 (2,397) 
Loss of income arising from P3/P4 400 400 0 (400) (400) (200) 
Loss of HB Admin grant 23 23 0 (23) 0 (23) 
Apprenticeship Levy 450 450 230 (220) (201) (69) 
Revenuisation and miscellaneous 6,028 5,608 5,462 (146) (743) (3,153) 
Growth - Provision against DSG 10,543 3,017 0 (3,017) (2,740) (10,882) 
Contingencies and provisions 20,444 11,556 6,124 (5,432) (4,623) (17,212) 
Other income 0 0 (31) (31) 0 10 
CHAS IP/Dividend (2,223) (5,723) (5,740) (17) 0 0 
Income items (2,223) (5,723) (5,771) (47) 0 10 
Appropriations: CS Reserves (2,167) (1,741) (1,741) 0 0 0 
Appropriations: E&R Reserves (1,314) (1,519) (1,519) 0 0 0 
Appropriations: CSF Reserves (300) (629) (629) 0 0 0 
Appropriations: C&H Reserves (104) 2,095 2,095 0 0 0 
Appropriations:Public Health Reserves (93) 56 56 0 0 0 
Appropriations:Corporate Reserves (8,636) 6,182 7,741 1,559 (106) 1,972 
Appropriations/Transfers (12,615) 4,444 6,003 1,560 (106) 1,972 
              
Depreciation and Impairment (25,593) (26,933) (26,913) 20 0 20 
              
Central Items (1,347) (6,596) (14,464) (7,867) (9,201) (17,533) 
          0    
Levies 988 988 988 (0) 0 0 
              
TOTAL CORPORATE PROVISIONS (359) (5,608) (13,475) (7,867) (9,201) (17,533) 
COVID-19 Emergency expenditure 0 0 46 46 37 235  
TOTAL CORPORATE EXPENDITURE inc. 
COVID-19 (359) (5,608) (13,429) *(7,821) (9,164) (17,298) 

NB: * Assumes Net underspend of £2.392m  appropriated to reserves.

Page 343



 

 

  

Appendix 2a

Cost Centre Project General Budget Outturn Variance Reason for underspend and justification of any sums for slippage
Customer Contact Programme Spectrum Spatial Analyst Repla 170,000 262,066 92,066
Customer Contact Programme Robotics Process Automation 110,000 0 (110,000) Delay in other projects (by Infosys) lead to delayed start.
Customer Contact Programme Web Content Management System 53,810 31,000 (22,810) Work now completed - can return budget.
Customer Contact Programme Customer Contact - Portal 187,500 35,928 (151,572) Delayed pending business decision
Customer Contact Programme Customer Contact - Complaints 160,000 56,519 (103,481) Delayed delivery (Infosys) payments held.
Customer Contact Programme Cust Contact -Digital Strategy 118,000 8,715 (109,285) Project delivered over 3 years.
Customer Contact Programme Replace TKDialogue 57,500 473 (57,027) Delay in other projects (by Infosys) lead to delayed start. Will be completed this FY.
Customer Contact Programme M365 Tools - PowerBI 168,000 60,123 (107,877) 2 year project - partially delivered.
Customer Contact Programme Fix My Streets 50,000 50,846 846
Customer Contact Programme Transport Management System 150,000 27,532 (122,468) Delayed pending business decision, tender due out Q1 2023
Customer Contact Programme Virtual Desktop 82,600 87,123 4,523
Customer Contact Programme Data Security and Control 289,700 272,051 (17,649)
Customer Contact Programme Improve End User Devices 235,700 242,066 6,366
Customer Contact Programme Active Directory 53,100 56,238 3,138
Works to other buildings Morden Park House Courtyard 160,520 152,049 (8,471) Scheme complete
Works to other buildings Capital Building Works 618,000 592,575 (25,425) Full commitment in place but unable to receipt or accrue.
Works to other buildings Boiler Replacement 12,050 8,972 (3,079) Scheme on-going
Civic Centre Project General 32,000 31,997 (3)

Civic Centre Civic Centre Lightning Upgrade 300,000 4,985 (295,015)
£90k to be used on lighting for Civic Centre refurbishment (floors 1 & 7) - committed.  
£210k to be moved and spread over next 2 years to cover remaining Civic Centre floor 
refurbishment.  Order for lighting has been placed on 00000000 - £90k

Civic Centre Work Place Design 473,000 243,879 (229,121) Refurbishment scheme on-going - fully commited
Invest to Save schemes Project General 609,750 379,610 (230,140) LED Replacement scheme commenced and on going
Invest to Save schemes De-Carbonisation Scheme 206,920 206,920 (0)
Business Systems Aligned Assets 75,000 37,081 (37,920) May need the Data Interoperability Extension to integrate addresses with GIS
Business Systems Environmental Asset Management 0 39,023 39,023
Business Systems Capita Housing 48,100 12,165 (35,935) 2 year project - partially delivered. Phase 6 scheduled for 2023/24
Business Systems Children's Safeguarding 125,000 0 (125,000) Delayed pending business decision
Business Systems Planning&Public Protection Sys 100,000 34,559 (65,441) Delayed pending business decision. Part of re-procurement of M3 systems.
Business Systems Spectrum Spatial Analyst Repla 0 0 0
Business Systems Regulatory System 28,640 81 (28,559) Delayed by re-procurement of M3. Due 2023/24
Business Systems Parking System 0 11,295 11,295
Business Systems Ancillary IT Systems 50,000 16,396 (33,604) Spread over 2 years
Business Systems Payroll System 156,200 129,133 (27,067) Delayed by business/supplier (Midland HR), due to be completed by June 2023
Social Care IT System Mosaic ASC Changes 120,000 111,759 (8,241) Carry forward for year 2 changes. Delivered in agile manner, prioritised by the business.
Social Care IT System EHCP Hub 64,000 17,837 (46,163) Delayed pending business decision.Proposed solution not fit for purpouse.
Social Care IT System Mosaic Finance Integration 27,000 12,450 (14,550) Partially delivered in year 1, delayed by scope agreement, rest delivered in year 2

Social Care IT System Transition Tracker 35,000 3,491 (31,509) Initial phase delivered by in-house resourse as part of their training, further development 
may incur 3rd party costs.

Social Care IT System Insights to Intervention 15,000 63,113 48,113
Social Care IT System SEN Transport Allocation 20,000 0 (20,000) Merged with Transport Management System procurement
Disaster recovery site Project General 0 0 0
Disaster recovery site Disaster recovery 94,080 88,525 (5,555) Scheme complete
Planned Replacement ProgrammeProject General 1,029,820 106,505 (923,315)

Planned Replacement ProgrammeNetwork Switch Upgrade 200,000 0 (200,000)

Planned Replacement ProgrammeIT Equipment 0 830,564 830,564
Acquisitions Budget Project General 469,050 469,860 810
Westminster Ccl Coroners CourtProject General 588,740 479,394 (109,346) Legal commitmentted to this scheme being driven by an outside organisation

Total Corporate Services 7,543,780 5,274,898 (2,268,882)

Net Difference of £292k.  £125k committed for Network Switches (delay in getting the 
equipment into the Country).  Slippage required to cover this and the rest of the scheme 
expenditure and the POs committed for the IT equipment for the refurbishment of 1st and 
7th floor (see tab 2)

IT Transformation Projects being delivered within IT Service Delivery which will continue 
in 2023-24

Capital Outturn Position 2022-23
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Appendix 2a

Cost Centre Project General Budget Outturn Variance Reason For Variance
Disabled Facilities Grant Project General 1,054,000 1,001,372 (52,628) Drawdown unpredictable as driven by homeowner
Disabled Facilities Grant Merton Owned Property 12,330 12,324 (6)
Major Library Projects Library Self Service 5,000 332 (4,668) Scheme finished and remaining budget to be relinquished
Major Library Projects Creation Digital Maker Space 73,360 0 (73,360) Rigfenced grant received in last months of 23-24

Libraries IT Library Management System 24,000 0 (24,000)
Project was due to be completed in 23/24 but has slipped due to supplier performance. 
The new website solution is expected to go live in May 2024 and budget needs to be 
carried over. 

Total Community and Housing 1,168,690 1,014,028 (154,662)

Cost Centre Project General Budget Outturn Variance Reason For Variance
Hollymount Schools Capital maintenance 55,000 8,907 (46,093)
West Wimbledon Schools Capital maintenance 140,000 131,294 (8,706)
Hatfeild Schools Capital maintenance 120,090 74,849 (45,241)
Hillcross Schools Capital maintenance 186,000 181,941 (4,059)
Joseph Hood Schools Capital maintenance 53,000 5,575 (47,425)
Dundonald Schools Capital maintenance 10,000 12,334 2,334
Garfield Schools Capital maintenance 0 0 0
Merton Park Schools Capital maintenance 0 230 230
Pelham Schools Capital maintenance 110,000 98,813 (11,187)
Poplar Schools Capital maintenance 40,000 39,983 (17)
Wimbledon Chase Schools Capital maintenance 210,000 131,334 (78,666)
Wimbledon Park Schools Capital maintenance 130,030 96,181 (33,849)
Abbotsbury Schools Capital maintenance 127,000 123,798 (3,202)
Malmesbury Schools Capital maintenance 47,000 44,479 (2,521)
Morden Schools Capital maintenance 75,000 16,221 (58,779)
Bond Schools Capital maintenance 46,000 47,791 1,791
Cranmer Schools Capital maintenance 250,830 234,743 (16,087)
Gorringe Park Schools Capital maintenance 55,500 59,147 3,647
Haslemere Schools Capital maintenance 304,040 287,796 (16,244)
Liberty Schools Capital maintenance 0 (432) (432)
Liberty Immersive Learning Centre 80,490 68,789 (11,701) Neighbourhood CIL Funded scheme
Links Schools Capital maintenance 98,000 98,518 518
Singlegate Schools Capital maintenance 105,000 106,318 1,318
St Marks Schools Capital maintenance 45,060 44,005 (1,055)
Lonesome Schools Capital maintenance 171,000 159,557 (11,443)
Sherwood Schools Capital maintenance 110,150 39,845 (70,305)
William Morris Schools Capital maintenance 33,020 377 (32,643)
Harris Academy Morden Harris Morden Sport Com Pitch 135,000 135,000 0
Harris Academy Merton Schools Capital maintenance 34,170 0 (34,170)
Raynes Park Schools Capital maintenance 74,000 37,207 (36,793)
Ricards Lodge Schools Capital maintenance 15,200 15,565 365
Rutlish Schools Capital maintenance 15,200 302,293 287,093
Harris Academy Wimbledon Scheme 4 New School Extra 6fe 14,940 59,746 44,806
Perseid Schools Capital maintenance 240,360 212,842 (27,518)
Perseid Perseid School Expansion 9,130 0 (9,130)
Cricket Green Schools Capital maintenance 0 0 0
Cricket Green Cricket Green School Expansion 39,040 0 (39,040)
Melrose Schools Capital maintenance 167,000 163,077 (3,923)

Capital Outturn Position 2022-23

Ringfenced grant - programme has slipped to that forcast during November 2022 
Monitoring

Ringfenced grant - programme has slipped to that forcast during November 2022 
Monitoring

Ringfenced grant - programme has slipped to that forcast during November 2022 
Monitoring
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Appendix 2a

Cost Centre Project General Budget Outturn Variance Reason For Variance
Melrose Melrose School Expansion 422,000 382,211 (39,789)
Melrose Whatley Ave SEN Schools Capital maintenance 106,080 0 (106,080)
Melrose Whatley Ave SEN Whatley Avenue 2,972,940 2,853,962 (118,978)
Melbury College - Smart CentreSchools Capital maintenance 155,000 143,627 (11,373)
Perseid Lower Perseid School Expansion 20,000 0 (20,000)
Medical PRU Medical PRU Expansion 431,700 371,369 (60,331)
Mainstream SEN (ARP) Stanford Primary ARP 0 1,394 1,394
Mainstream SEN (ARP) Raynes Pk Sch ARP expansion 1 5,000 0 (5,000)
Mainstream SEN (ARP) Cranmer Primary School New ARP 40,000 25,536 (14,464)
Mainstream SEN (ARP) West Wimb Primary ARP expansio 190,000 170,298 (19,702)
Mainstream SEN (ARP) Hatfeild Primary ARP expansion 187,910 167,597 (20,313)

CSF Safeguarding Children's Safeguarding 165,000 0 (165,000) This provided for a Foster carer to buy a house to enable a child to remain in the home. 
The house fell through at short notice in March so the money could not be spent

CSF Safeguarding Care Leavers Living Accom 66,000 2,890 (63,110) It was expected this work could be undertaken in February and March 2023; there were 
moderate delays but the works are now contracted to spend in April and May 2023

Devolved Formula Capital Devolved Formula Capital 1,081,990 1,081,989 (1)

Children's Centres Bond Road Family Centre 25,000 21,037 (3,963)
We are in the middle of a contract and the estimate of spend in 2022/23 was relatively 
accurate but not 100%

Children's Centres Family Hubs 15,000 0 (15,000) Ringfenced grant awarded late in the financial year

Youth Provision Pollards Hill Digital Divide 27,600 7,982 (19,618) Much of the cost was estimated for 23/24 and there was a moderate difference in the 
22/23 costs due to delays in the planning application process

Children Schools & Families 9,257,470 8,268,011 (989,459)

Capital Outturn Position 2022-23

Ringfenced grant - programme has slipped to that forcast during November 2022 
Monitoring
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Appendix 2a

Cost Centre Project General Budget Outturn Variance Reason For Variance

On Street Parking - P&D Pay and Display Machines 300,000 201,167

(98,833)

Project completion has been slow due to delays in decisions regarding machine removal
Leading Members endorsed the removal of 89 machines on 26th April, with a final phase 
of removals to be agreed in July. Completion of this project is expected by December 
2023.

On Street Parking - P&D ANPR Cams Air Qual & Traf Sens 86,000 85,421 (579)
Off Street Parking - P&D Pay and Display Machines 0 0 0
Off Street Parking - P&D Car Park Upgrades 100,000 173,072 73,072 Essential works undertaken to be funded from budget in 2023-24
Off Street Parking - P&D Peel House Car Park 0 55,444 55,444 Essential works undertaken to be funded from budget in 2023-24

CCTV Investment CCTV cameras & infrast upgrade 200,000 112,511 (87,489)

Procurement of consultant (to advise on upgrades and how new investment dovetails with 
dark fibre work) has taken longer than anticipated and was appointed in Mar 23. 
Slippage required to fund this work at a cost of £77k.
Minor works in Mitcham costing £5.5k to be funded by slippage.
Major spend to start in 23-24 with consultants involvement.   

CCTV Investment Rapid Response Cameras 54,100 11,524 (42,576)
To purchase 4 more cameras. Market testing first, installing trial camera in March. 
Decision on camera specification in April after trial

CCTV Investment Willow Ln Bridge Improvements 11,760 12,253 493

Public Protection and DevelopmDesigning Out Crime for ASB 50,000 0 (50,000)
Cameras ordered in Dec 22 to be installed in specific hot spot locations to improve the 
safety of females. 

Alley Gating Scheme Project General 46,000 4,000
(42,000)

Rialto Rd/Priestley Rd scheme was delayed due to legal requirement for further informal 
consultation to enable the PSPO that will enable the legal gating of the PROW

Waste SLWP Waste Bins 0 0 0
Waste SLWP Replacement of Fleet Vehicles 340,000 338,432 (1,568)
Street Trees Street Tree Programme 60,000 54,804 (5,196)
Street Trees New street tree planting prog 43,990 32,056 (11,934) Trees purchased but not all planted yet. Expect to be complete early in financial year.

Street Trees Harris & Hi Path Street Trees 50,000 0 (50,000)
Locations for tree planting proved difficult to identify. Further work required to establish 
the way forward to ensure the S106 requirements are met. 

Raynes Park Area Roads Raynes Park Station Pub Realm 43,500 10,310 (33,190) Network rail permissions have delayed this S106 funded scheme.
Highways & Footways Street Lighting Replacement Pr 290,000 289,560 (440)
Highways & Footways Accesibility Programme 146,380 75,834 (70,546) TfL budget - carry over agreed as schemes still in progrrees at year end.
Highways & Footways Casualty Reduction & Schools 169,000 146,881 (22,119) TfL budget - carry over agreed as schemes still in progrrees at year end.
Highways & Footways Traffic Schemes 150,000 148,028 (1,972)
Highways & Footways Surface Water Drainage 100,000 100,004 4
Highways & Footways Repairs to Footways 966,310 1,057,407 91,097 Overspend due to contract inflation

Highways & Footways Maintain AntiSkid and Coloured 60,000 0 (60,000) Works put on hold. Underspend to be use to fund overspends on footway and carriage 
way works

Highways & Footways Borough Roads Maintenance 1,200,000 1,258,110 58,110 Overspend due to contract inflation

Highways & Footways Highways bridges & structures 600,000 113,329 (486,671)

West Barnes Footbridge (£70K) – Network Rail originally granted possessions for work 
to be done on their land in March. They have now changed this to April/May. 
Streatham Rd (£140k) retaining wall – works delayed due to decisions regarding removal 
of trees to facilitate works 
Carshalton Rd bridge (£200k) – construction delayed as we were not able to secure 
possessions on Network Rail land. These are in place for mid-April.
Burlington Rd Bridge (£500k) was anticipated that some of these works would 
commence in 22-23. Options still be assessed due to complex utility diversions.

Highways & Footways Culverts Upgrade 300,000 2,220 (297,780)

Mitcham Rd culvert (£80k) – EA permit required to carry out work, yet to be granted. 
EA have made numerous requests for additional technical information. 
Seely Rd culvert (£210k) – contractor resource issues; FM Conway have not progressed 
the detailed investigations required to enable the full design of the scheme 

Highways & Footways ZZ3233 - High Path School Harr 14,330 14,337 7
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Cost Centre Project General Budget Outturn Variance Reason For Variance

Highways & Footways Bishopsford Bridge 291,100 244,607 (46,493)
Underspend may not be required. However, we still have not had the final bill from 
Thames Water for their diversions. This has been chased many times since the project 
was complete 2 years ago.

Highways & Footways Lamp Column Chargers 760,230 332,980 (427,250) ORCS funded, carry over agreed. Contractor works delayed followng consultation 
process to aidentify and agree locations for new EV charging points

Highways & Footways Cycle Lane Rdway Bshfd Bridge 5,910 3,513 (2,397)
Highways & Footways ANPR Cameras School Streets 219,110 225,688 6,578 Scheme progressed faster than envisaged during November 2022 Monitoring
Highways & Footways Street Lighting Wimbledon 322,280 322,720 440

Highways & Footways S Wimb Bus Area Wayfinding 135,360 7,700 (127,660)
NCIL grant for wayfinding at SWBA. Planning permission for signage works submitted in 
Nov 22, was not granted in time for works to commence in 22-23.

Highways & Footways Motspur Pk Stat Access for All 190,000 0 (190,000)
First payment of £276k (to Network Rail) delayed to April 2023 as 2022-23 budget was 
insufficient to pay this amount. In hindsight we could have brought forward £86k of 
funding from 23-24.  

Highways & Footways Milner Rd Improvements 140,000 17,668 (122,332)
Scheme delayed as the scaffolding is still in place at the Madison Heights development. 
(Storm damage and Spur House H&S part cause of delay) 
Budget insuffucient so top up requested from Civic Pride.

Cycle Route Improvements Cycle Improve Residential Stre 236,560 198,989 (37,571) TfL budget - carry over agreed as schemes still in progrrees at year end.
Cycle Route Improvements Cycle Lane Works Plough Lane 203,970 203,980 10
Cycle Route Improvements Morden Park Cycle Path 160,110 160,126 16
Mitcham Area Regeneration Canons - Parks for People 515,450 243,619 (271,831) Capital element of the scheme has been finished budget relinquished

Mitcham Area Regeneration Elmwood Centre Hub 65,000 0 (65,000) NCIL grant to Age Concern. They need to secure additional funding to progress the 
project and it will not commence until 2023-24 

Mitcham Area Regeneration New Horizon Centre 68,500 41,036 (27,464) NCIL grant to Commonside Community Development Trust. They need to submit final 
project information and evidence of spend before we pay final instalment of grant. 

Mitcham Area Regeneration Springboard SMCA 0 790 790
Wimbledon Area Regeneration Polka Theatre 20,180 20,178 (2)

Wimbledon Area Regeneration Wimb Public Realm Implement 170,000 1,977 (168,023)

Wimbledon Area Regeneration Haydons Rd Public Realm Improv 393,150 6,094 (387,056)

Wimbledon Area Regeneration Wimbledon Hill Rd 497,540 495,790 (1,750)
Wimbledon Area Regeneration Wimb Vill Herit Led Pblc Realm 0 130 130

Morden Area Regeneration Crown Creative Knowledge Exch 150,000 3,000 (147,000)
We are unable to complete the building works of the former HSBC building by year-end 
due to: 1) planning permission requirement and 2) the need to re-procure a building 
contractor. Extension of the contract with a previous contractor is not possible 

Borough Regeneration Wandle Project 69,030 0 (69,030) NCIL funded grant. Awaiting update from Merton Priory (Anima Una) who are the grant 
recipients.

Borough Regeneration Haydons Rd Shop Front Impr 354,130 354,946 816
Borough Regeneration Vacant Premises Upgrade 14,980 14,980 0

Borough Regeneration Carbon Offset Funding 100,000 24,360 (75,640) S106 funded grants to home owners for retrofit improvements. Spend depends on uptake 
of grant and criteria being met.

Wimbledon Park Lake and WatersWimbledon Park Lake Safety 520,210 456,024 (64,186) Following lake improvement project, reinstatement works for the Crazy Golf course have 
now been identified and priced.

Wimbledon Park Lake and WatersWatersport Fleet 10,000 8,037 (1,963)
Sports Facilities Leisure Centre Plant & Machine 265,220 65,466 (199,754) Leisure Centre roof works were delayed and are now in progress.
Parks Parks Investment 271,190 345,445 74,255 Schemes progressed faster than envisaged during November 2022 Monitoring
Parks Canons - Parks for People 65,370 35,290 (30,080) Capital element of the scheme has been finished budget relinquished

The plan was to divert funding to top up the Haydon’s Rd scheme which could not be 
progressed due to labour and material price increases to a level meaning the current 
budget is inadequate.
It is anticipated that Civic Pride funds will be used to further increase the scheme budget 
and it is planned to progress after the football season finishes in 2023. 
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Cost Centre Project General Budget Outturn Variance Reason For Variance
Parks Figges Marsh NCIL Ward Alloc 10,020 10,019 (1)
Parks Graveney NCIL Ward Alloc 10,020 10,019 (1)
Parks Lavender Fields NCIL Ward Allo 10,020 10,019 (1)
Parks Longthornton NCIL Ward Allo 10,020 10,019 (1)
Parks Wimbledon Park NCIL Ward Alloc 13,080 13,080 0

Parks Resurface Tennis Courts 150,440 0 (150,440) This is linked to the LTA borough wide tennis court refurbishment works which will 
commence in 2023-24

Parks New water play feature Wimb Pk 43,000 43,016 16
Parks Paddling Pool Option 1 200,000 236,610 36,610 Scheme progressed faster than envisaged during November 2022 Monitoring

Parks Morley Park Enhancements 19,370 0 (19,370)
S106 money has no expiry and will be used once works are identified. (Likely to be after 
drainage issues are resolved with Berkley Homes)

Parks Wandle Nature Pk Flood Defence 14,060 14,061 1

Parks Sports Drainage 150,000 11,028 (138,972)
Additional surveys were required to finalise and agree the specification of works with the 
EA. Furthermore, the works will now commence a little later than planned to 
accommodate the weather-related extension to football pitch usage 

Parks Multi Use Sports Areas 181,400 215,714 34,314 Scheme progressed faster than envisaged during November 2022 Monitoring
Parks Myrna Close Public Realm 48,800 0 (48,800) Contractor delays to carry out work. (S106 funded, spend deadline is in 2026)

Parks Abbey Recreation Ground 48,240 33,568 (14,672) Project in progress. Biodiversity element of project now in progress following site 
surveys.

Parks Colliers Wood Rec Ground 69,190 69,190 0
Environment and Regeneration 12,573,610 8,808,176 (3,765,434)

Capital 30,543,550 23,365,114 (7,178,436)
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Recommended 
Slippage

Relinquished

Funding 
Required 

from Future 
Years

Justification for Slippage

Corporate Services
Customer Contact Programme Customer Contact Programme 0 0 (62,980) Required towards Y2 Transformation costs
Customer Contact Programme Spectrum Spatial Analyst Repla 0 0 (92,060) Funded from 2023-24 Budget
Customer Contact Programme Robotics Process Automation 110,000 0 0 Start of project has been delayed
Customer Contact Programme Web Content Management System 0 22,810 0 No slippage required
Customer Contact Programme Customer Contact - Portal 151,570 0 0 Delayed pending business decision
Customer Contact Programme Customer Contact - Complaints 103,480 0 0 Delayed delivery (Infosys) payments held.
Customer Contact Programme Cust Contact -Digital Strategy 109,290 0 0 Project delivered over 3 years.

Customer Contact Programme Replace TKDialogue 57,030 0 0 Delay in other projects (by Infosys) lead to delayed start. Will be completed 
this FY.

Customer Contact Programme M365 Tools - PowerBI 107,880 0 0 2 year project - partially delivered.
Customer Contact Programme Transport Management System 122,470 0 0 Delayed pending business decision, tender due out Q1 2023
Customer Contact Programme Data Security and Control 17,650 0 0 Project will continue in 2023-24
Works to other buildings Morden Park House Courtyard 0 8,471 0 Scheme complete
Works to other buildings Capital Building Works 24,750 0 0 Capital funding provided annually
Works to other buildings Boiler Replacement 3,080 0 0 Will provide match funding for a substantial grant

Civic Centre Civic Centre Lightning Upgrade 295,020 0 0

£90k to be used on lighting for Civic Centre refurbishment (floors 1 & 7) - 
committed.  £210k to be moved and spread over next 2 years to cover 
remaining Civic Centre floor refurbishment.  Order for lighting has been 
placed on 00000000 - £90k

Civic Centre Work Place Design 229,120 0 0 Scheme underway and Phase 1 is due for completion in July 2023

Invest to Save schemes Project General 230,140 0 0
GW3 approved for LED streetlighting upgrade - £400k.  Project underway - 
over £100k committed, remainder to be spent on streetlighting upgrade 
equipment and installation in 23-24.  Scheme cannot continue with slippage.

Business Systems Aligned Assets 37,920 0 0
May need the Data Interoperability Extension to integrate addresses 
with GIS

Business Systems Environmental Asset Management 0 0 (39,020) Funded from 2023-24 Budget
Business Systems Capita Housing 35,930 0 0 May be funding required to implement mid-call solution for PCIDSS compliance.
Business Systems Children's Safeguarding 125,000 0 0 May be required - pending business decision
Business Systems Planning&Public Protection Sys 65,440 0 0 Required for M3 re-procurement
Business Systems Regulatory System 28,560 0 0 Funding required to support M3 re-procurement
Business Systems Parking System 0 0 (11,290) Funded from 2023-24 Budget
Business Systems Ancillary IT Systems 33,600 0 0 Development of small IT systems with no specific capital budget
Business Systems Payroll System 27,070 0 0 Required to complete project - delayed by supplier/business.
Social Care IT System Mosaic ASC Changes 8,240 0 0 Required for further Mosaic changes
Social Care IT System EHCP Hub 46,160 0 0 Delayed pending business decision.Proposed solution not fit for purpouse.

Social Care IT System Mosaic Finance Integration 14,550 0 0 Partially delivered in year 1, delayed by scope agreement, rest delivered in 
year 2

Social Care IT System Transition Tracker 31,510 0 0 Initial phase delivered by in-house resourse as part of their training, further 
development may incur 3rd party costs.

Social Care IT System SEN Transport Allocation 20,000 0 0 If agreed budget to be merged with Transport Management System 
procurement

Disaster recovery site Disaster recovery 0 5,555 0 Scheme complete

Planned Replacement Programme Project General 92,750 0 0 IT equipment relating to refurbishment works is committed.  Slippage is 
required to complete these works

Planned Replacement Programme Network Switch Upgrade 200,000 0 0
Scheme has commenced - £141k order for switch equipment committed but 
could not be receipted due to a delay in getting the equipment into the 
Country.  Scheme is on-going and cannot be completed without slippage

Acquisitions Budget Project General 0 0 (810) Funded from 2026-27 Budget
Westminster Coroners Court Project General 109,350 0 0 Authority is required to make a contribution scheme slipped from that forecast in Nov 22

Total Corporate Services 2,437,560 36,836 (206,160)
Community and Housing
Disabled Facilities Grant Project General 52,630 0 0 Funded by a ringfenced Grant
Major Library Projects Library Self Service 0 4,668 0 Scheme complete
Major Library Projects Creation Digital Maker Space 73,360 0 0 Funded by a ringfenced Grant

Libraries IT Library Management System 24,000 0 0
Project was due to be completed in 23/24 but has slipped due to supplier 
performance. The new website solution is expected to go live in May 2024 
and budget needs to be carried over. 

Total Community and Housing 149,990 4,668 0
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Slippage

Relinquished

Funding 
Required 

from Future 
Years

Justification for Slippage

Hollymount Schools Capital maintenance 46,090 0 0
West Wimbledon Schools Capital maintenance 8,710 0 0
Hatfeild Schools Capital maintenance 45,240 0 0
Hillcross Schools Capital maintenance 4,060 0 0
Joseph Hood Schools Capital maintenance 47,420 0 0
Dundonald Schools Capital maintenance 0 0 (2,330)
Merton Park Schools Capital maintenance 0 0 (230)
Pelham Schools Capital maintenance 11,190 0 0
Poplar Schools Capital maintenance 20 0 0
Wimbledon Chase Schools Capital maintenance 78,670 0 0
Wimbledon Park Schools Capital maintenance 33,850 0 0
Abbotsbury Schools Capital maintenance 3,200 0 0
Malmesbury Schools Capital maintenance 2,520 0 0
Morden Schools Capital maintenance 58,780 0 0
Bond Schools Capital maintenance 0 0 (1,790)
Cranmer Schools Capital maintenance 16,090 0 0
Gorringe Park Schools Capital maintenance 0 0 (3,640)
Haslemere Schools Capital maintenance 16,240 0 0
Liberty Schools Capital maintenance 430 0 0
Liberty Immersive Learning Centre 11,710 0 0 NCIL funding final tranche of funding outstanding
Links Schools Capital maintenance 0 0 (520)
Singlegate Schools Capital maintenance 0 0 (1,320)
St Marks Schools Capital maintenance 1,060 0 0
Lonesome Schools Capital maintenance 11,440 0 0
Sherwood Schools Capital maintenance 70,300 0 0
William Morris Schools Capital maintenance 32,640 0 0
Harris Academy Merton Schools Capital maintenance 34,170 0 0
Raynes Park Schools Capital maintenance 36,790 0 0
Ricards Lodge Schools Capital maintenance 0 0 (360)
Rutlish Schools Capital maintenance 0 0 (287,090)
Perseid Schools Capital maintenance 27,520 0 0
Perseid Perseid School Expansion 9,130 0 0
Cricket Green Cricket Green School Expansion 39,040 0 0
Melrose Schools Capital maintenance 3,920 0 0
Melrose Melrose School Expansion 39,790 0 0
Melrose Whatley Ave SEN Schools Capital maintenance 106,080 0 0
Melrose Whatley Ave SEN Whatley Avenue 118,980 0 0
Melbury College - Smart Centre Schools Capital maintenance 11,370 0 0
Perseid Lower Perseid School Expansion 20,000 0 0
Medical PRU Medical PRU Expansion 60,330 0 0
Mainstream SEN (ARP) Stanford Primary ARP 0 0 (1,390)
Mainstream SEN (ARP) Raynes Pk Sch ARP expansion 1 5,000 0 0
Mainstream SEN (ARP) Cranmer Primary School New ARP 14,460 0 0
Mainstream SEN (ARP) West Wimb Primary ARP expansio 19,700 0 0
Mainstream SEN (ARP) Hatfeild Primary ARP expansion 20,310 0 0

CSF Safeguarding Children's Safeguarding 165,000 0 0

It is still the intention for the relevant child to be kept with this family so we 
would like to  keep this in the programme for the same justification reasons 
as previously in the expectation that a new suitable house will become 
available for the family

CSF Safeguarding Care Leavers Living Accom 63,110 0 0 This is a spend to save scheme to reduce the cost of private sector rented 
accommodated. It is also contracturally committed

Children's Centres Bond Road Family Centre 3,960 0 0 This is contracturally committed

Children's Centres Family Hubs 15,000 0 0 Ringfenced grant

Youth Provision Pollards Hill Digital Divide 19,620 0 0

The £19,620 is a small element compared to the £276,200 in the 
programme for this scheme in 23/24. The mertis of the scheme were 
considered as part of the capital programme review for 23/24 and it was 
agreed that this should stay in. The justification given at that time has not 
changed.

1,332,940 0 (298,670)

Ringfenced grant

Ringfenced grant
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from Future 
Years
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On Street Parking - P&D Pay and Display Machines 98,830 0 0 Scheme well progressed but has slipped from Nov. 22 forecast
On Street Parking - P&D ANPR Cams Air Qual & Traf Sens 0 579 0
Off Street Parking - P&D Car Park Upgrades 0 0 (73,070) Funded from 2023-24 Budget
Off Street Parking - P&D Peel House Car Park 0 0 (55,440) Funded from 2023-24 Budget

CCTV Investment CCTV cameras & infrast upgrade 87,490 0 0
PO raised for consultant £77k.
Minor works in Mitcham costing £5.5k has been commissioned and PO 
raised.

CCTV Investment Rapid Response Cameras 42,580 0 0 To purchase 4 more cameras following market testing and trials.

CCTV Investment Willow Ln Bridge Improvements 0 0 (490) Funded from 2023-24 Budget
Public Protection and Developm Designing Out Crime for ASB 50,000 0 0 PO raised in Dec 22 for cameras which are due to be installed 

Alley Gating Scheme Project General 42,000 0 0
Slippage required to fund Rialto Rd/Priestley Rd scheme which, due to legal 
requirement for further informal consultation, delayed the installation of 
gates.

Waste SLWP Replacement of Fleet Vehicles 0 1,568 0 N/A, no slippage required.
Street Trees Street Tree Programme 0 0 0 Required for completion of planting costs
Street Trees New street tree planting prog 11,930 0 0 Required for completion of planting costs
Street Trees Harris & Hi Path Street Trees 50,000 0 0 Section 106 scheme
Raynes Park Area Roads Raynes Park Station Pub Realm 33,190 0 0 Section 106 scheme
Highways & Footways Accesibility Programme 70,550 0 0 TfL Scheme
Highways & Footways Casualty Reduction & Schools 22,120 0 0 TfL Scheme
Highways & Footways Repairs to Footways 0 0 (59,830) Funded from 2023-24 Budget
Highways & Footways Borough Roads Maintenance 0 0 (28,110) Funded from 2023-24 Budget
Highways & Footways Highways bridges & structures 486,670 0 0 4 schemes require funding from slippage. Refer to notes on Outturn sheet
Highways & Footways Culverts Upgrade 297,780 0 0 2 schemes require funding from slippage. Refer to notes on Outturn sheet
Highways & Footways ZZ3233 - High Path School Harr 0 0 0

Highways & Footways Bishopsford Bridge 0 46,493 0 Slippage may not be required. However, final payment due to Thames 
Water not yet confirmed.

Highways & Footways Lamp Column Chargers 427,250 0 0 Ringfenced Grant
Highways & Footways Cycle Lane Rdway Bshfd Bridge 0 2,396 0
Highways & Footways ANPR Cameras School Streets 0 0 0 Funded from 2023-24 Budget
Highways & Footways S Wimb Bus Area Wayfinding 127,660 0 0 NCIL funded

Highways & Footways Motspur Pk Stat Access for All 190,000 0 0 Legal agreement with Network Rail in place for the Council's contrbution to 
step-free access scheme. This budget, plus 23-24 allocation required in full..

Highways & Footways Milner Rd Improvements 122,330 0 0 Scheme will go ahead once development works in the area are complete 
and top up funding from Civic Pride is approved.

Cycle Route Improvements Cycle Improve Residential Stre 37,570 0 0 TfL Scheme
Mitcham Area Regeneration Canons - Parks for People 0 271,831 0 Capital element of the scheme complete
Mitcham Area Regeneration Elmwood Centre Hub 65,000 0 0 NCIL funded
Mitcham Area Regeneration New Horizon Centre 27,470 0 0 NCIL funded
Mitcham Area Regeneration Springboard SMCA 0 0 (790) Funded from 2023-24 Budget

Wimbledon Area Regeneration Wimb Public Realm Implement 169,770 0 0 Further Wimbledon town centre PR works to be progressed following 
completion of Wimbleon Hill Rd scheme.

Wimbledon Area Regeneration Haydons Rd Public Realm Improv 387,060 0 0 Scheme will go ahead once top up funding from Civic Pride is approved.
Wimbledon Area Regeneration Wimb Vill Herit Led Pblc Realm 0 0 (130) Funded from 2023-24 Budget

Morden Area Regeneration Crown Creative Knowledge Exch 147,000 0 0

This is requird as match funding for physical improvements to the former 
HSBC building, which are being funded by the Business Rates Strategic 
Investment Pot. The building will then be occupied by a provider to run the 
Morden hub of the South London Knowledge Exchange

Borough Regeneration Wandle Project 69,030 0 0 NCIL/Section 106 Funded
Borough Regeneration Haydons Rd Shop Front Impr 0 (815) 0 Funded from 2023-24 Budget
Borough Regeneration Carbon Offset Funding 75,640 0 0 Section 106 Funded

Wimbledon Park Lake and WatersWimbledon Park Lake Safety 64,190 0 0 Underspend to be used for trash screens and crazy golf course 
redesign/enhancements following lake improvement works. SCIL Funded

Wimbledon Park Lake and WatersWatersport Fleet 0 1,963 0 Slippage not required
Sports Facilities Leisure Centre Plant & Machine 199,750 0 0 £189k Canons Roofing Wks plus fees commissioned - £31k paid P1 2023-24
Parks Parks Investment 0 0 (74,250) Funded from 2023-24 Budget
Parks Canons - Parks for People 0 30,080 0
Parks Resurface Tennis Courts 150,440 0 0 Ringfenced Reserve
Parks Paddling Pool Option 1 0 0 (36,610) Funded from 2023-24 Budget
Parks Morley Park Enhancements 19,370 0 0 Section 106 Funded

Parks Sports Drainage 138,970 0 0 Ongoing works following additional surveys that were required due to EA 
specifications.

Parks Multi Use Sports Areas 0 0 (34,310) Funded from 2023-24 Budget
Parks Myrna Close Public Realm 48,800 0 0 Section 106 Funded
Parks Abbey Recreation Ground 14,680 0 0 Section 106 Funded
Total Environment and Regeneration 3,775,120 354,095 (363,030)

Total Capital Programme 7,695,610 395,599 (867,860)

Coding and Narrative

Proposed Revisions to the Approved Capital Programme 2022-23

Page 352



 

 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix 2c

Cost Centre Project General Original
Budget

Slippage from 
2022-23 to 

2023-24
BS

Clawback to 
Fund 

2022-23

Reprofiled 
to/from 
Future 
Years

New 2023-
24

Virement Revised
Budget

Customer Contact Programme Customer Contact Programme 483,090 0 (62,980) 0 0 0 420,110
Customer Contact Programme Spectrum Spatial Analyst Repla 100,000 0 (92,060) 0 0 0 7,940
Customer Contact Programme Robotics Process Automation 0 110,000 0 0 0 0 110,000
Customer Contact Programme Customer Contact - Portal 0 151,570 0 0 0 0 151,570
Customer Contact Programme Customer Contact - Complaints 0 103,480 0 0 0 0 103,480
Customer Contact Programme Cust Contact -Digital Strategy 0 109,290 0 0 0 0 109,290
Customer Contact Programme Replace TKDialogue 0 57,030 0 0 0 0 57,030
Customer Contact Programme M365 Tools - PowerBI 0 107,880 0 0 0 0 107,880
Customer Contact Programme Transport Management System 0 122,470 0 0 0 20,000 142,470
Customer Contact Programme Data Security and Control 0 17,650 0 0 0 0 17,650
Works to other buildings Capital Building Works 650,000 24,750 0 0 0 0 674,750
Civic Centre Civic Centre Boilers 2,400,000 3,080 0 581,000 0 0 2,984,080
Civic Centre Civic Centre Lightning Upgrade 0 295,020 0 0 0 (295,020) 0
Civic Centre Civic Centre Cycle Parking 60,000 0 0 (60,000) 0 0 0
Civic Centre Work Place Design 530,000 229,120 0 0 0 295,020 1,054,140
Invest to Save schemes Project General 100,000 230,140 0 0 0 0 330,140
Invest to Save schemes Photovoltaics & Energy Conserv 50,000 0 0 0 0 0 50,000
Business Systems Aligned Assets 0 37,920 0 0 0 0 37,920
Business Systems Environmental Asset Management 240,000 0 (39,020) 0 0 0 200,980
Business Systems Revenue and Benefits 300,000 0 0 0 0 0 300,000
Business Systems Capita Housing 0 35,930 0 0 0 0 35,930
Business Systems Planning&Public Protection Sys 240,710 65,440 0 0 0 0 306,150
Business Systems Kofax Scanning 150,000 0 0 0 0 0 150,000
Business Systems Regulatory System 0 28,560 0 0 0 0 28,560
Business Systems Parking System 270,110 0 (11,290) 0 0 0 258,820
Business Systems Ancillary IT Systems 0 33,600 0 0 0 0 33,600
Business Systems Payroll System 0 27,070 0 0 0 0 27,070
Social Care IT System Replacement SC System 819,000 0 0 0 0 0 819,000
Social Care IT System Mosaic ASC Changes 0 8,240 0 0 0 0 8,240
Social Care IT System Mosaic Finance Integration 0 14,550 0 0 0 0 14,550
Social Care IT System Transition Tracker 0 31,510 0 0 0 0 31,510
Social Care IT System SEN Transport Allocation 0 20,000 0 0 0 (20,000) 0
Planned Replacement Programme Project General 770,000 92,750 0 0 0 0 862,750
Planned Replacement Programme Network Switch Upgrade 0 200,000 0 0 0 0 200,000
Financial System e5.5 Project 700,000 0 0 (700,000) 0 0 0
Westminster Ccl Coroners Court Project General 379,260 109,350 0 0 0 0 488,610
Compulsory Purchase Order CPO Clarion 13,933,650 0 0 0 0 0 13,933,650
Governance New Election Booths 45,000 0 0 0 0 0 45,000

Corporate Services 22,220,820 2,266,400 (205,350) (179,000) 0 0 24,102,870
Disabled Facilities Grant Project General 827,000 52,630 0 0 0 0 879,630
Major Projects - Affordable Ho Affordable Housing Fund 5,000,000 0 0 0 0 0 5,000,000
Major Projects - Affordable Ho Empty Homes Strategy 125,000 0 0 0 0 0 125,000
Major Library Projects Creation Digital Maker Space 0 73,360 0 0 0 0 73,360
Libraries IT Library Management System 0 24,000 0 0 0 0 24,000

Community and Housing 5,952,000 149,990 0 0 0 0 6,101,990
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Cost Centre Project General Original 
Budget

Slippage from 
2022-23 to 

2023-24
BS

Clawback to 
Fund 

2022-23

Reprofiled 
to/from 
Future 
Years

New 2023-
24

Virement Revised
Budget

Hollymount Schools Capital maintenance 50,000 46,090 0 0 18,786 109,864 224,740
West Wimbledon Schools Capital maintenance 0 8,710 0 0 10,000 107,330 126,040
Hatfeild Schools Capital maintenance 35,000 45,240 0 0 0 330 80,570
Joseph Hood Schools Capital maintenance 66,120 47,420 0 0 17,695 294,945 426,180
Dundonald Schools Capital maintenance 0 0 (2,330) 0 10,000 32,610 40,280
Merton Park Schools Capital maintenance 0 0 (230) 0 14,590 6,510 20,870
Poplar Schools Capital maintenance 0 20 0 0 32,923 149,497 182,440
Wimbledon Chase Schools Capital maintenance 0 78,670 0 0 33,715 151,105 263,490
Wimbledon Park Schools Capital maintenance 50,000 33,850 0 0 0 0 83,850
Abbotsbury Schools Capital maintenance 0 3,200 0 0 17,639 2,181 23,020
Morden Schools Capital maintenance 0 58,780 0 0 10,000 43,260 112,040
Bond Schools Capital maintenance 0 0 (1,790) 0 18,032 47,798 64,040
Cranmer Schools Capital maintenance 0 16,090 0 0 21,643 61,927 99,660
Gorringe Park Schools Capital maintenance 0 0 (3,640) 0 18,802 40,798 55,960
Haslemere Schools Capital maintenance 0 16,240 0 0 10,000 199,050 225,290
Links Schools Capital maintenance 0 0 (520) 0 10,000 44,230 53,710
Singlegate Schools Capital maintenance 0 0 (1,320) 0 0 31,960 30,640
Sherwood Schools Capital maintenance 8,000 70,300 0 0 17,206 18,114 113,620
William Morris Schools Capital maintenance 10,000 32,640 0 0 10,000 160,000 212,640
Unlocated Primary School Proj Schools Capital maintenance 2,864,180 0 0 0 (117,243) (2,395,277) 351,660
Rutlish Schools Capital maintenance 0 0 (287,090) 0 10,000 418,200 141,110
Perseid Schools Capital maintenance 50,000 27,520 0 0 0 26,630 104,150
Cricket Green Schools Capital maintenance 0 0 0 0 10,000 32,610 42,610
Melrose Schools Capital maintenance 0 3,920 0 0 24,468 169,582 197,970
Melrose Whatley Ave SEN Schools Capital maintenance 0 106,080 0 0 0 54,230 160,310
Melbury College - Smart Centre Schools Capital maintenance 0 11,370 0 0 15,446 14,594 41,410
Perseid Lower Schools Capital maintenance 0 0 0 0 32,818 183,222 216,040
Perseid Lower Perseid School Expansion 1,580,000 20,000 0 (1,350,000) 0 0 250,000
Medical PRU Schools Capital maintenance 0 0 0 0 0 27,120 27,120
Medical PRU Medical PRU Expansion 30,000 60,330 0 0 0 0 90,330
Mainstream SEN (ARP) Secondary sch ARP expansion 2 300,000 0 0 (270,000) 0 0 30,000
Mainstream SEN (ARP) Raynes Pk Sch ARP expansion 1 1,015,000 5,000 0 (990,000) 0 0 30,000
Mainstream SEN (ARP) Cranmer Primary School New ARP 623,040 14,460 0 0 175,000 0 812,500
Mainstream SEN (ARP) West Wimb Primary ARP expansio 234,520 19,700 0 0 100,000 0 354,220
Mainstream SEN (ARP) Second school ARP expansion 4 30,000 0 0 0 0 0 30,000
Mainstream SEN (ARP) Second school ARP expansion 3 500,000 0 0 (470,000) 0 0 30,000
Mainstream SEN (ARP) Primary school ARP expansion 200,000 0 0 (180,000) 0 0 20,000
CSF Safeguarding Care Leavers Living Accom 66,000 63,110 0 0 0 0 129,110
Devolved Formula Capital Devolved Formula Capital 0 0 0 0 353,120 0 353,120
Children's Centres Bond Road Family Centre 30,000 3,960 0 0 0 0 33,960
Children's Centres Family Hubs 15,000 15,000 0 0 0 0 30,000
Youth Provision Pollards Hill Digital Divide 276,260 19,620 0 0 0 0 295,880

Children Schools & Families 8,033,120 1,332,940 (298,670) (3,260,000) 1,065,110 0 6,872,500
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Appendix 2c

Cost Centre Project General Original 
Budget

Slippage from 
2022-23 to 

2023-24
BS

Clawback to 
Fund 

2022-23

Reprofiled 
to/from 
Future 
Years

New 2023-
24

Virement Revised
Budget

On Street Parking - P&D Pay and Display Machines 106,780 98,830 0 0 0 0 205,610
On Street Parking - P&D ANPR Cams Air Qual & Traf Sens 300,000 0 0 0 0 0 300,000
Off Street Parking - P&D Car Park Upgrades 674,510 0 (73,070) 0 0 0 601,440
Off Street Parking - P&D Peel House Car Park 700,000 0 (55,440) 0 0 0 644,560
CCTV Investment CCTV cameras & infrast upgrade 1,052,240 87,490 0 0 0 0 1,139,730
CCTV Investment Rapid Response Cameras 0 42,580 0 0 0 0 42,580
CCTV Investment Willow Ln Bridge Improvements 27,280 0 (490) 0 0 0 26,790
CCTV Investment Brangwyn Cr/Cside East Improv 52,430 0 0 0 0 0 52,430
CCTV Investment 5 Perm Cams/Ann & Enh Net Conn 135,000 0 0 0 0 0 135,000
CCTV Investment CCTV Dark Fibre 172,500 0 0 0 0 0 172,500
Public Protection and Developm Designing Out Crime for ASB 35,000 50,000 0 (35,000) 0 0 50,000
Public Protection and Developm Noise Monitoring Equipment 70,000 0 0 0 0 0 70,000
Public Protection and Developm Upgrade Auto Air Qual Mon Stat 250,000 0 0 0 0 0 250,000
Fleet Vehicles Replacement of Fleet Vehicles 300,000 0 0 0 0 0 300,000
Alley Gating Scheme Project General 24,000 42,000 0 0 0 0 66,000
Street Trees Street Tree Programme 60,000 0 0 0 0 0 60,000
Street Trees New street tree planting prog 0 11,930 0 0 0 0 11,930
Street Trees Harris & Hi Path Street Trees 0 50,000 0 0 0 0 50,000
Raynes Park Area Roads Raynes Park Station Pub Realm 0 33,190 0 0 0 0 33,190
Highways & Footways Street Lighting Replacement Pr 290,000 0 0 0 0 0 290,000
Highways & Footways Accesibility Programme 5,000 70,550 0 0 322,000 0 397,550
Highways & Footways Casualty Reduction & Schools 34,000 22,120 0 0 400,430 0 456,550
Highways & Footways Traffic Schemes 150,000 0 0 0 0 0 150,000
Highways & Footways Surface Water Drainage 100,000 0 0 0 0 0 100,000
Highways & Footways Repairs to Footways 1,300,000 0 (59,130) 0 0 0 1,240,870
Highways & Footways Maintain AntiSkid and Coloured 60,000 0 0 0 0 0 60,000
Highways & Footways Borough Roads Maintenance 2,200,000 0 (28,110) 0 0 0 2,171,890
Highways & Footways Highways bridges & structures 625,950 0 0 0 0 0 625,950
Highways & Footways Culverts Upgrade 208,370 297,780 0 (253,070) 0 0 253,080
Highways & Footways Lamp Column Chargers 0 427,250 0 0 0 0 427,250
Highways & Footways Residential Secure Cycle Store 25,670 0 0 0 0 0 25,670
Highways & Footways ANPR Cameras School Streets 200,000 0 0 0 51,840 0 251,840
Highways & Footways S Wimb Bus Area Wayfinding 0 127,660 0 0 0 0 127,660
Highways & Footways Haydons Rd Access for All 100,000 0 0 0 0 0 100,000
Highways & Footways Motspur Pk Stat Access for All 500,000 190,000 0 0 0 0 690,000
Highways & Footways Milner Rd Improvements 0 122,330 0 0 0 100,000 222,330
Cycle Route Improvements Cycle access/parking 159,000 0 0 0 106,000 0 265,000
Cycle Route Improvements Cycle Improve Residential Stre 116,000 37,570 0 0 243,120 0 396,690
Cycle Route Improvements Haydons Rd Bridge Cycle Lane 135,000 0 0 0 0 0 135,000
Cycle Route Improvements Pollard Hill Cycl & Act Travel 200,000 0 0 0 0 0 200,000
Mitcham Area Regeneration Elmwood Centre Hub 0 65,000 0 0 0 0 65,000
Mitcham Area Regeneration Rowan Pk Comm Fac Match Fund 150,000 0 0 0 0 0 150,000
Mitcham Area Regeneration New Horizon Centre 0 27,470 0 0 0 0 27,470
Mitcham Area Regeneration Pollards Hill Bus Shelter 250,000 0 0 0 0 50,000 300,000
Mitcham Area Regeneration Springboard SMCA 87,000 0 (790) 0 0 0 86,210
Mitcham Area Regeneration Mitcham Cricket Green 54,000 0 0 0 0 0 54,000
Mitcham Area Regeneration Small Quarter Phase2 22,000 0 0 0 0 0 22,000
Mitcham Area Regeneration Chapter House Youth Theatre 33,000 0 0 0 0 0 33,000
Wimbledon Area Regeneration Crowded Places-Hostile Vehicl 180,000 0 0 (180,000) 0 0 0
Wimbledon Area Regeneration Wimb Public Realm Implement 475,110 169,770 0 (494,880) 0 0 150,000
Wimbledon Area Regeneration Haydons Rd Public Realm Improv 0 387,060 0 0 0 290,000 677,060
Wimbledon Area Regeneration Wimb Vill Herit Led Pblc Realm 800,000 0 (130) (699,870) 0 0 100,000
Wimbledon Area Regeneration Kenilworth Green/Pocket Park 65,000 0 0 0 0 0 65,000
Wimbledon Area Regeneration Cannizaro Park Safety 82,500 0 0 0 0 0 82,500
Wimbledon Area Regeneration Thrive - Workshop 305 115,600 0 0 0 0 0 115,600
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Appendix 2c

Cost Centre Project General Original 
Budget

Slippage from 
2022-23 to 

2023-24
BS

Clawback to 
Fund 

2022-23

Reprofiled 
to/from 
Future 
Years

New 2023-
24

Virement Revised
Budget

Morden Area Regeneration Crown Creative Knowledge Exch 0 147,000 0 0 150,000 0 297,000
Morden Area Regeneration Morden Town Centre Improvement 200,000 0 0 0 0 0 200,000
Borough Regeneration Wandle Project 0 69,030 0 0 0 0 69,030
Borough Regeneration Shop Front Improvement 260,000 0 0 (200,000) 0 0 60,000
Borough Regeneration Merton Lost Rivers 300,000 0 0 0 0 0 300,000
Borough Regeneration 42 Graham Rd 50,000 0 0 (50,000) 0 0 0
Borough Regeneration Carbon Offset Funding 50,000 75,640 0 (50,000) 0 0 75,640
Borough Regeneration Community Retrofit Loan 280,000 0 0 (140,000) 0 0 140,000
Borough Regeneration Civic Pride Pub Realm Improve 50,000 0 0 0 830,000 (440,000) 440,000
Property Management Enhancemen Comm Centr Engy Sving Lighting 35,000 0 0 0 0 0 35,000
Morden Leisure Centre New Running Track 400,000 0 0 0 0 0 400,000
Wimbledon Park Lake and Waters Wimbledon Park Lake Safety 0 64,190 0 0 0 0 64,190
Sports Facilities Leisure Centre Plant & Machine 300,000 199,750 0 0 0 0 499,750
Parks Parks Investment 300,000 0 (74,250) 0 0 0 225,750
Parks Resurface Tennis Courts 0 150,440 0 0 200,000 0 350,440
Parks Paddling Pool Option 1 70,000 0 (36,610) 0 0 0 33,390
Parks Morley Park Enhancements 0 19,370 0 0 0 0 19,370
Parks Sports Drainage 150,000 138,970 0 0 0 0 288,970
Parks Multi Use Sports Areas 175,000 0 (34,310) 0 0 0 140,690
Parks Myrna Close Public Realm 0 48,800 0 0 0 0 48,800
Parks Morden Park Playground 75,530 0 0 0 0 0 75,530
Parks Merton Saints BMX Club 130,000 0 0 0 0 0 130,000
Parks Durnsford Road Rec 44,770 0 0 0 0 0 44,770
Parks Garfield Rec MUGA 120,000 0 0 0 0 0 120,000
Parks Moreton Green GYM 35,000 0 0 0 0 0 35,000
Parks Playground Priority Upgra Prog 350,000 0 0 0 0 0 350,000
Parks New Green Flag Improve Prog 50,000 0 0 0 0 0 50,000
Parks Bridges and Structures 36,000 0 0 49,000 0 0 85,000
Parks Tennis Court Major Resurfacing 150,000 0 0 39,410 508,650 0 698,060
Parks Wandle Tree Safe & Man Prog 60,000 0 0 0 0 0 60,000
Parks Park Security Meas & Trav Prev 75,000 0 0 0 0 0 75,000
Parks Exist Green Flag Improve Prog 50,000 0 0 0 0 0 50,000
Parks Abbey Recreation Ground 0 14,680 0 0 0 0 14,680

Environment and Regeneration 16,479,240 3,288,450 (362,330) (2,014,410) 3,012,040 0 20,402,990

Total Capital 52,685,180 7,037,780 (866,350) (5,453,410) 4,077,150 0 57,480,350
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Appendix 2c1

Cost Centre Project General
Original 
Budget 
2024-25

Virements Reprofiling Budget 
Adjustments

Revised 
Budget 
2024-25

Original 
Budget 
2025-26

Virements Reprofiling Budget 
Adjustments

Revised 
Budget 
2025-26

Original 
Budget 
2026-27

Virements Reprofiling Budget 
Adjustments

Revised 
Budget 
2026-27

Customer Contact Programme Customer Contact Programme 0 0 0 0 0 1,000,000 0 0 0 1,000,000 1,000,000 0 0 0 1,000,000

Customer Contact Programme Spectrum Spatial Analyst Repla 0 0 0 0 0 200,000 0 0 0 200,000 300,000 0 0 0 300,000

Customer Contact Programme Web Content Management System 100,000 0 0 0 100,000 0 0 0 0 0 0 0 0 0 0

Customer Contact Programme Transport Management System 0 0 0 0 0 0 0 (150,000) 150,000 0 0 0 150,000 0 150,000

Works to other buildings Capital Building Works 650,000 0 0 0 650,000 650,000 0 0 0 650,000 650,000 0 0 0 650,000

Civic Centre Civic Centre Boilers 2,500,000 0 (581,000) 0 1,919,000 0 0 0 0 0 0 0 0 0 0

Civic Centre Civic Centre Cycle Parking 0 0 0 0 0 0 0 0 0 0 0 0 60,000 0 60,000

Civic Centre Work Place Design 530,000 0 0 0 530,000 0 0 0 0 0 0 0 0 0 0

Invest to Save schemes Project General 300,000 0 0 0 300,000 300,000 0 0 0 300,000 300,000 0 0 0 300,000

Business Systems Aligned Assets 0 0 0 0 0 0 0 0 0 0 100,000 0 0 0 100,000

Business Systems Environmental Asset Management 250,000 0 0 0 250,000 0 0 0 0 0 0 0 0 0 0

Business Systems Revenue and Benefits 400,000 0 0 0 400,000 0 0 0 0 0 0 0 0 0 0

Business Systems Capita Housing 0 0 0 0 0 120,000 0 0 0 120,000 0 0 0 0 0

Business Systems ePayments Project 150,000 0 0 0 150,000 0 0 0 0 0 0 0 0 0 0

Business Systems Children's Safeguarding 0 0 125,000 0 125,000 0 0 0 0 0 0 0 0 0 0

Business Systems Planning&Public Protection Sys 550,000 0 0 0 550,000 0 0 0 0 0 0 0 0 0 0

Business Systems Parking System 400,000 0 0 0 400,000 0 0 0 0 0 0 0 0 0 0

Business Systems Ancillary IT Systems 0 0 0 0 0 0 0 0 0 0 50,000 0 0 0 50,000

Business Systems Youth Justice IT Systems 0 0 0 0 0 100,000 0 0 0 100,000 0 0 0 0 0

Business Systems Payroll System 0 0 0 0 0 0 0 0 0 0 160,000 0 0 0 160,000

Business Systems Transport Management System 0 0 0 0 0 150,000 0 0 (150,000) 0 0 0 0 0 0

Business Systems Safer Merton Case Management 60,000 0 0 0 60,000 0 0 0 0 0 0 0 0 0 0

Business Systems Exacom 40,000 0 0 0 40,000 0 0 0 0 0 0 0 0 0 0

Social Care IT System Replacement SC System 1,000,000 0 0 0 1,000,000 0 0 0 0 0 0 0 0 0 0

Social Care IT System EHCP Hub 0 0 46,160 0 46,160 0 0 0 0 0 0 0 0 0 0

Social Care IT System SEN Case Management 0 0 0 0 0 0 0 0 0 0 170,000 0 0 0 170,000

Planned Replacement ProgrammeProject General 1,405,000 0 0 0 1,405,000 1,060,000 0 0 0 1,060,000 970,000 0 0 0 970,000

Financial System e5.5 Project 0 0 0 0 0 0 0 0 0 0 0 0 700,000 0 700,000

Acquisitions Budget Project General 0 0 0 0 0 0 0 0 0 0 6,316,130 0 (810) 0 6,315,320

Capital Bidding Fund Project General 0 0 0 0 0 0 0 0 0 0 1,000,000 0 0 0 1,000,000

Multi Functioning Device (MFD)Multi-Functioning Device (MFD) 600,000 0 0 0 600,000 0 0 0 0 0 0 0 0 0 0

Corporate Capital Contingency Project General 0 0 0 0 0 0 0 0 0 0 1,680,940 0 0 0 1,680,940

Corporate Services 8,935,000 0 (409,840) 0 8,525,160 3,580,000 0 (150,000) 0 3,430,000 12,697,070 0 909,190 0 13,606,260
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Appendix 2c1

Cost Centre Project General
Original 
Budget 
2024-25

Virements Reprofiling
Budget 

Adjustments

Revised 
Budget 
2024-25

Original 
Budget 
2025-26

Virements Reprofiling
Budget 

Adjustments

Revised 
Budget 
2025-26

Original 
Budget 
2026-27

Virements Reprofiling
Budget 

Adjustments

Revised 
Budget 
2026-27

Disabled Facilities Grant Project General 827,000 0 0 0 827,000 827,000 0 0 0 827,000 309,860 0 0 0 309,860

Major Projects - Affordable HoAffordable Housing Fund 5,000,000 0 0 0 5,000,000 10,000,000 0 0 0 10,000,000 9,000,000 0 0 0 9,000,000

Major Projects - Affordable HoEmpty Homes Strategy 375,000 0 0 0 375,000 375,000 0 0 0 375,000 375,000 0 0 0 375,000

Major Projects - Social Care HousingLearning Dsbility Aff Housing 4,900,000 0 (4,750,000) 0 150,000 4,900,000 0 0 0 4,900,000 0 0 4,750,000 0 4,750,000

Library Enhancement Works West Barnes Library Re-Fit 200,000 0 (200,000) 0 0 0 0 0 0 0 0 0 200,000 0 200,000

Major Library Projects Library Self Service 0 0 0 0 0 350,000 0 0 0 350,000 0 0 0 0 0

Libraries IT Library Management System 140,000 0 (140,000) 0 0 0 0 140,000 0 140,000 0 0 0 0 0

Community and Housing 11,442,000 0 (5,090,000) 0 6,352,000 16,452,000 0 140,000 0 16,592,000 9,684,860 0 4,950,000 0 14,634,860
Unlocated Primary School Proj Schools Capital maintenance 2,500,000 0 0 0 2,500,000 2,500,000 0 0 0 2,500,000 2,500,000 0 0 0 2,500,000

Perseid Lower Perseid School Expansion 2,516,860 0 1,350,000 0 3,866,860 0 0 0 0 0 0 0 0 0 0

Mainstream SEN (ARP) Safety Valve - New ARP 0 0 0 0 0 0 0 0 0 0 900,000 0 0 0 900,000

Mainstream SEN (ARP) Secondary sch ARP expansion 2 575,970 0 270,000 0 845,970 0 0 0 0 0 0 0 0 0 0

Mainstream SEN (ARP) Raynes Pk Sch ARP expansion 1 1,019,340 0 990,000 0 2,009,340 0 0 0 0 0 0 0 0 0 0

Mainstream SEN (ARP) Second school ARP expansion 4 700,000 0 0 0 700,000 978,850 0 0 0 978,850 0 0 0 0 0

Mainstream SEN (ARP) Second school ARP expansion 3 1,208,850 0 470,000 0 1,678,850 0 0 0 0 0 0 0 0 0 0

Mainstream SEN (ARP) Primary school ARP expansion 215,990 0 180,000 0 395,990 0 0 0 0 0 0 0 0 0 0

Children Schools & Families 8,737,010 0 3,260,000 0 11,997,010 3,478,850 0 0 0 3,478,850 3,400,000 0 0 0 3,400,000
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Appendix 2c1

Cost Centre Project General
Original 
Budget 
2024-25

Virements Reprofiling
Budget 

Adjustments

Revised 
Budget 
2024-25

Original 
Budget 
2025-26

Virements Reprofiling
Budget 

Adjustments

Revised 
Budget 
2025-26

Original 
Budget 
2026-27

Virements Reprofiling
Budget 

Adjustments

Revised 
Budget 
2026-27

On Street Parking - P&D ANPR Cams Air Qual & Traf Sens 300,000 0 0 0 300,000 300,000 0 0 0 300,000 300,000 0 0 0 300,000

CCTV Investment Rapid Response Cameras 0 0 0 0 0 45,000 0 0 0 45,000 45,000 0 0 0 45,000

CCTV Investment 5 Perm Cams/Ann & Enh Net Conn 100,000 0 0 0 100,000 100,000 0 0 0 100,000 100,000 0 0 0 100,000

Public Protection and DevelopmProject General 0 0 0 0 0 0 0 0 0 0 35,000 0 0 0 35,000

Public Protection and DevelopmDesigning Out Crime for ASB 20,000 0 15,000 0 35,000 20,000 0 0 0 20,000 0 0 20,000 0 20,000

Fleet Vehicles Replacement of Fleet Vehicles 0 0 0 0 0 1,212,000 0 0 0 1,212,000 0 0 0 0 0

Alley Gating Scheme Project General 24,000 0 0 0 24,000 24,000 0 0 0 24,000 24,000 0 0 0 24,000

Waste SLWP Project General 0 0 0 0 0 42,000 0 0 0 42,000 0 0 0 0 0

Waste SLWP Replacement of Fleet Vehicles 0 0 0 0 0 15,000,000 0 0 0 15,000,000 0 0 0 0 0

Waste SLWP Waste Transfer Station 1,000,000 0 0 0 1,000,000 4,500,000 0 0 0 4,500,000 500,000 0 0 0 500,000

Street Trees Street Tree Programme 60,000 0 0 0 60,000 60,000 0 0 0 60,000 60,000 0 0 0 60,000

Highways & Footways Street Lighting Replacement Pr 290,000 0 0 0 290,000 290,000 0 0 0 290,000 290,000 0 0 0 290,000

Highways & Footways Traffic Schemes 150,000 0 0 0 150,000 150,000 0 0 0 150,000 150,000 0 0 0 150,000

Highways & Footways Surface Water Drainage 100,000 0 0 0 100,000 100,000 0 0 0 100,000 60,000 0 0 0 60,000

Highways & Footways Repairs to Footways 1,300,000 0 0 0 1,300,000 1,300,000 0 0 0 1,300,000 1,300,000 0 0 0 1,300,000

Highways & Footways Maintain AntiSkid and Coloured 60,000 0 0 0 60,000 60,000 0 0 0 60,000 60,000 0 0 0 60,000

Highways & Footways Borough Roads Maintenance 2,200,000 0 0 0 2,200,000 2,200,000 0 0 0 2,200,000 1,800,000 0 0 0 1,800,000

Highways & Footways Highways bridges & structures 260,000 0 486,670 0 746,670 260,000 0 0 0 260,000 260,000 0 0 0 260,000

Highways & Footways Culverts Upgrade 0 0 253,070 0 253,070 0 0 0 0 0 0 0 0 0 0

Highways & Footways ANPR Cameras School Streets 200,000 0 0 0 200,000 200,000 0 0 0 200,000 0 0 0 0 0

Cycle Route Improvements Pollard Hill Cycl & Act Travel 750,000 0 0 0 750,000 850,000 0 0 0 850,000 0 0 0 0 0

Wimbledon Area Regeneration Crowded Places-Hostile Vehicl 0 0 180,000 0 180,000 0 0 0 0 0 0 0 0 0 0

Wimbledon Area Regeneration Wimb Public Realm Implement 0 0 494,880 0 494,880 0 0 0 0 0 0 0 0 0 0

Wimbledon Area Regeneration Wimb Vill Herit Led Pblc Realm 0 0 699,870 0 699,870 0 0 0 0 0 0 0 0 0 0

Morden Area Regeneration Morden TC Regen Match Funding 2,000,000 0 (2,000,000) 0 0 2,000,000 0 2,000,000 0 4,000,000 2,000,000 0 0 0 2,000,000

Borough Regeneration Shop Front Improvement 800,000 0 10,000 0 810,000 460,000 0 190,000 0 650,000 0 0 0 0 0

Borough Regeneration 42 Graham Rd 0 0 50,000 0 50,000 0 0 0 0 0 0 0 0 0 0

Borough Regeneration Carbon Offset Funding 0 0 50,000 0 50,000 0 0 0 0 0 0 0 0 0 0

Borough Regeneration Community Retrofit Loan 0 0 140,000 0 140,000 0 0 0 0 0 0 0 0 0 0

Borough Regeneration Business Retrofit Support 125,000 0 (50,000) 0 75,000 125,000 0 (25,000) 0 100,000 0 0 75,000 0 75,000

Borough Regeneration Civic Pride Pub Realm Improve 1,500,000 (100,000) (310,000) 0 1,090,000 1,500,000 (50,000) (520,000) 0 930,000 0 0 0 0 0

Morden Leisure Centre New Running Track 1,500,000 0 0 0 1,500,000 850,000 0 0 0 850,000 0 0 0 0 0

Wimbledon Park Lake and WatersWimb Prk Lk Build inc WSport C 0 0 0 0 0 500,000 0 0 0 500,000 2,000,000 0 0 0 2,000,000

Sports Facilities Leisure Centre Plant & Machine 250,000 0 0 0 250,000 250,000 0 0 0 250,000 280,000 0 0 0 280,000

Parks Parks Investment 300,000 0 0 0 300,000 300,000 0 0 0 300,000 300,000 0 0 0 300,000

Parks New water play feature Wimb Pk 183,000 0 0 0 183,000 0 0 0 0 0 0 0 0 0 0

Parks Playground Priority Upgra Prog 350,000 0 0 0 350,000 350,000 0 0 0 350,000 350,000 0 0 0 350,000

Parks New Green Flag Improve Prog 150,000 0 0 0 150,000 100,000 0 0 0 100,000 0 0 0 0 0

Parks Bridges and Structures 80,000 0 (49,000) 0 31,000 80,000 0 0 0 80,000 80,000 0 0 0 80,000

Parks Tennis Court Major Resurfacing 75,000 0 (39,410) 0 35,590 75,000 0 0 0 75,000 75,000 0 0 0 75,000

Parks Wandle Tree Safe & Man Prog 60,000 0 0 0 60,000 60,000 0 0 0 60,000 0 0 0 0 0

Parks Park Security Meas & Trav Prev 50,000 0 0 0 50,000 50,000 0 0 0 50,000 0 0 0 0 0

Parks Exist Green Flag Improve Prog 150,000 0 0 0 150,000 100,000 0 0 0 100,000 0 0 0 0 0

Mortuary Provision Project General 100,000 0 0 0 100,000 100,000 0 0 0 100,000 100,000 0 0 0 100,000

Environment and Regeneration 14,487,000 0 (68,920) 0 14,418,080 33,613,000 0 1,645,000 0 35,258,000 10,169,000 0 95,000 0 10,264,000

Total Capital 43,601,010 0 (2,308,760) 0 41,292,250 57,123,850 0 1,635,000 0 58,758,850 35,950,930 0 5,954,190 0 41,905,120

Revisions to Capital Programme 2024 to 2027

P
age 359



 

 

 

Funding the Budgeted Capital Programme 2023-24 Appendix 2d

Department
Revised Budget 

2023-24
Neighbourhood 

CIL 70010
Section 106 

70009
Revenue 

Contribs 70008 TfL 70007
Ringfenced 

Grants 70006
Grants 
70005

Contribs 
70004

Strategic CIL 
70003

Capital 
Receipts 

70002

Borrowing 
70001

Corporate Services 24,102,870 0 0 (1,167,090) 0 (2,081,000) 0 (13,933,650) 0 0 6,921,130
Community and Housing 6,101,990 0 (4,630,980) 0 0 (952,990) 0 0 0 0 518,020
Children, Schools and Families 6,872,500 (11,701) 0 0 0 (5,750,017) 0 (363,763) (452,900) (165,000) 129,119
Environment and Regeneration 20,402,990 (1,545,413) (295,500) (290,440) (1,722,630) (424,695) 0 (858,650) (6,018,792) 0 9,246,870
Generally Applied to Programme 0 0 0 (73,000) 0 0 0 0 0 (735,000) (808,000)
Total 57,480,350 (1,557,114) (4,926,480) (1,530,530) (1,722,630) (9,208,702) 0 (15,156,063) (6,471,692) (900,000) 16,007,139

Department
Revised Budget 

2024-25
Neighbourhood 

CIL 70010
Section 106 

70009
Revenue 

Contribs 70008 TfL 70007
Ringfenced 

Grants 70006
Grants 
70005

Contribs 
70004

Strategic CIL 
70003

Capital 
Receipts 

70002

Borrowing 
70001

Corporate Services 8,525,160 0 0 (1,216,407) 0 (1,055,593) 0 0 0 0 6,253,160
Community and Housing 6,352,000 0 0 0 0 (827,000) 0 0 0 0 5,525,000
Children, Schools and Families 11,997,010 0 0 0 0 (11,485,571) 0 0 (511,439) 0 0
Environment and Regeneration 14,418,080 0 (50,000) (215,000) 0 0 0 0 (4,575,660) 0 9,577,420
Generally Applied to Programme 0 0 0 (73,000) 0 0 0 0 0 (900,000) (973,000)
Total 41,292,250 0 (50,000) (1,504,407) 0 (13,368,164) 0 0 (5,087,099) (900,000) 20,382,580

Department
Revised Budget 

2025-26
Neighbourhood 

CIL 70010
Section 106 

70009
Revenue 

Contribs 70008 TfL 70007
Ringfenced 

Grants 70006
Grants 
70005

Contribs 
70004

Strategic CIL 
70003

Capital 
Receipts 

70002

Borrowing 
70001

Corporate Services 3,430,000 0 0 0 0 0 0 0 0 0 3,430,000
Community and Housing 16,592,000 0 (1,728,000) 0 0 (827,000) 0 0 0 0 14,037,000
Children, Schools and Families 3,478,850 0 0 0 0 (2,500,000) 0 0 (978,850) 0 0
Environment and Regeneration 35,258,000 0 0 (100,000) 0 0 0 0 (6,616,290) 0 28,541,710
Generally Applied to Programme 0 0 0 (55,000) 0 0 0 0 0 (500,000) (555,000)
Total 58,758,850 0 (1,728,000) (155,000) 0 (3,327,000) 0 0 (7,595,140) (500,000) 45,453,710

Department
Revised Budget 

2026-27
Neighbourhood 

CIL 70010
Section 106 

70009
Revenue 

Contribs 70008 TfL 70007
Ringfenced 

Grants 70006
Grants 
70005

Contribs 
70004

Strategic CIL 
70003

Capital 
Receipts 

70002

Borrowing 
70001

Corporate Services 13,606,260 0 0 0 0 0 0 0 0 0 13,606,260
Community and Housing 14,634,860 0 0 0 0 (309,860) 0 0 0 0 14,325,000
Children, Schools and Families 3,400,000 0 0 0 0 (2,500,000) 0 0 (900,000) 0 0
Environment and Regeneration 10,264,000 0 0 (75,000) 0 0 0 0 (2,820,000) 0 7,369,000
Generally Applied to Programme 0 0 0 (45,000) 0 0 0 0 0 (500,000) (545,000)
Total 41,905,120 0 0 (120,000) 0 (2,809,860) 0 0 (3,720,000) (500,000) 34,755,260

Funding the Budgeted Capital Programme 2024-25

Funding the Budgeted Capital Programme 2025-26

Funding the Budgeted Capital Programme 2026-27
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	The above graph shows that the numbers in temporary accommodation increased during 2022/23 and ended at 350 which is a 52% increase since March 2022.
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